# Child Care eLicensing State of Arizona – Department of Health Services

Change Request February 16, 2022

### ARIZONA DEPARTMENT OF HEALTH SERVICES

Agency Vision Health and Wellness for all Arizonans

#### Agency Mission

To promote, protect, and improve the health and wellness of individuals and communities in Arizona

### **Project Team Introduction**



#### Roles Present at ITAC

- Scott Ward Senior IT Project Manager
- Luke Evans IT Project Management Office Manager

### **Project Introduction**



#### Date/high-level overview of the approved original Project Investment Justification (PIJ):

On July 22, 2021, ADOA ASET approved the original Project Investment Justification (PIJ) to procure the *ADHS Child Care Facilities Licensing System Modernization* solution.

This solution:

- Aligns with the ADHS Division of Licensing's strategic direction and leverages the \$14 million invested thus far in the Salesforce platform.
- ADHS will integrate child care facility licensure processing into the existing eLicensing Salesforce platform that currently supports marijuana licensing.

## Project Change Request Overview



#### What in the PIJ is changing?:

#### Timeline

• Revised End Date of 5/31/2022

#### Scope

- No change to current refined scope
- Budget
  - From \$902,096 to \$1,370,795

#### What initiated this change?:

- Code Sharing between Marijuana and Child Care led to additional developing and testing requirements.
- Continued refinement and testing of Marijuana/Child Care outputs including Inspections, Facilities, Certificates and Enforcements.

### **Project Timeline**



#### **Revised timeline for Solution**

We are moving the project end date from April 7, 2022 to May 31, 2022 to ensure sufficient time to accommodate hot fixes, bug corrections, and end of project invoice payments.

## **Financial Impact**



#### Change in Project Financials

Original Budget	\$902,096
Actual Spend from 07/15/2021 through 1/31/2022	\$1,120,795
Projected Spend for 2/1/2022 through 5/15/2022	\$ 250,000
Increase of:	\$468,699

Noteworthy Events:

- In October, 2021, it was learned that much of the coding for Marijuana/Child Care program outputs including Inspections, Facilities, Certificates and Enforcements was shared.
- This Shared coding required additional development and quality assurance time to ensure facets worked for both business units.

Q & A Session

# Appendix

### **Revised Project Timeline**



#### Identify any change in timeline and possible benefits:

Milestone Name	Milestone Health	% Complete	Original Start Date	Original End Date	Revised Start Date	Revised End Date
	Tieaitti		Date	Dale	Dale	Dale
Project Kickoff		100	7/15/21	4/7/222	7/15/21	5/15/22
Communication/Training Strategies		100	8/2/21	8/6/21	8/2/21	8/6/21
User Stories and Epics		100	8/5/21	8/8/21	8/5/2	8/8/21
Scope and Timeline Estimates		100	8/9/21	8/13/21	8/9/21	8/13/21
Process Flows		100	8/12/21	8/15/21	8/12/21	8/15/21
Architectural Design Documentation		100	8/19/21	8/22/21	8/19/21	8/22/21
Development and QA		95	9/9/21	12/31/21	8/15/21	2/23/22
Go-Live				12/31/21		2/28/22
Final Invoices Paid						