School Finance Payment Systems February Executive Summary ITAC - March 16, 2022

Accomplishments:

- ♦ Critical Deliverable #3 was completed and approved.
- ♦ Epics File Processing & User Authentication/Role Management were successfully demoed and approved.
- ♦ IV&V Interviews were held during the month of February and yielded favorable feedback.
- ♦ Round #1 UAT was successfully completed and the SF Business entered Round #2 of UAT in late February.
- ♦ Two risks, which addressed the CIO onboarding and the acquisition of a BA resource, were closed in February, leaving three open risks in active mitigation.
- ♦ The project is 50% (eight months) through its Phase II development cycle (16 months) with a current spend of \$945,510 of the approved \$2.7M budget.