

Arizona Biometric Information System  
Department Of Public Safety  
Change Request  
June 15, 2022



# Project Team Introduction

## Roles Present at ITAC

- Captain Jeromy Neumann – AZDPS Project Management Office Manager
- Ms. Michele Johnson – AZDPS Information Technology Project Manager
- Mr. Joseph Skoczen – Administrative Service Manager

# Project Introduction

## Date/high-level overview of the approved original project investment justification (PIJ):

On 03/18/2020, ADOA ASET approved the original project investment justification (PIJ) to procure the Arizona Biometric Information System (ABIS).

This solution:

- Will ensure that the AZDPS continues to provide required services to its criminal justice and non-criminal justice customers using the latest biometric technology available. This is an Evergreen, cloud based, solution which includes upgrades in biometric technology that will occur every 18-24 months.
- 
- Will ensure compliance with the FBI's Next Generation Identification (NGI) program, a multimodal biometric system, incorporating fingerprint, latent print, palm print, facial recognition, and iris modalities.
- 
- And More...

# Project Change Request Overview

## What in the PIJ is changing?:

- ❑ Timeline
  - Project End Date From 03/31/2022 to 8/31/2022

## What initiated this change?:

- Due to last minute network changes needed for outside user connectivity to the new system, the go-live date had to be moved to 6/6/2022. The system went live on 6/6/2022.
- 
- In order for the system to be accepted, additional time is needed for post go-live testing and final payment.

## Revised timeline for Solution

Action	Milestone #	Milestone Name	Status	% Complete	Estimated Start Date	Estimated Finish Date	Actual Start Date	Actual Finish Date
 	M-2558	Kick-Off/Design Review	Completed	100%	3/23/2020	4/10/2020	4/1/2020	4/1/2020
 	M-2559	Design Document Updates	Completed	100%	4/13/2020	8/21/2020	4/15/2020	5/17/2021
 	M-2561	Factory Acceptance Testing	Completed	100%	9/12/2020	11/25/2020	2/25/2021	9/20/2021
 	M-2565	Project Closure	Not Started	0%	6/1/2021	6/4/2021		
 	M-2563	Site System Acceptance Testing and Training	Completed	100%	1/18/2021	2/14/2022	11/30/2021	1/21/2022
 	M-2562	Site Installations	Completed	100%	2/22/2021	3/18/2022	2/22/2021	5/31/2022
 	M-2560	System configuration/programming	Completed	100%	5/11/2020	3/25/2022	9/14/2020	5/31/2022
 	M-2564	Deployment and Monitoring	Late	99%	4/26/2021	4/11/2022	10/20/2021	
 	M-3267	Final Invoice Payment	On Schedule	85%	7/18/2022	8/31/2022		

# Q & A Session