CHANGE REQUEST / AMENDMENT

PS20003 - Arizona Biometric Information System Department of Public Safety

Amended Project Budget:		Areas Affected:	
Total Development Budget	\$ 1,342,560	End Date	Yes
Total Operational Budget	\$ 7,509,191	Development Costs	No
Total Project Budget	\$ 8,851,751	Scope	No

Current End Date: 08/31/2022 Revised End Date: 03/31/2023

Change Description:

AMENDMENT 03: (9/21/22 ITAC)

The Arizona Department of Public Safety is requesting a project end date change to the Arizona Biometric System (ABIS) Upgrade project. The system went live on 6/6/2022. Upon going live DPS identified 200 punch list items that would need to be addressed before final payment could be made. The vendor is still working through these minor punch list items and has narrowed the list of open items to 60 remaining. This newly proposed timeline is to provide sufficient time, with consideration given for holidays, to address these final items, DPS to verify completion, and payment to be issued.

This time line includes an extra time to narrow the list of open items to 60 remaining, plus ensure the final payment. There will be no change in project scope or project budget.

AMENDMENT 02: (6/15/22 ITAC)

The Arizona Department of Public Safety is requesting a project end date change to the Arizona Biometric System (ABIS) Upgrade project. Due to last minute network changes needed for outside user connectivity to the new system, the go-live date has been moved to 6/6/2022. The AZDPS has worked with the vendor to re-baseline the project with a new end date of 08/31/2022.

This time line includes an extra month to ensure the final payment. There will be no change in project scope or project budget.

AMENDMENT 01: (6/23/21 ITAC)

The Arizona Department of Public Safety is requesting a project end date change to the Arizona Biometric System (ABIS) Upgrade project. The project began on 4/1/2020 with an original estimated project closure date of 6/18/2021. Several factors have contributed to the project falling behind. The first issue contributing to the schedule delay was the inability of the AZDPS

ABIS personnel to travel to California for Factory Acceptance Testing (FAT) due to the COVID-19 Pandemic. Due to this limitation, all FAT testing had to be conducted virtually. Once FAT testing started, it was discovered that the vendor did not have many of the tests ready needed for the FAT. Initial FAT testing was completed, and the vendor continues to work on fixes from the FAT. Retesting of identified FAT issues has started however, due to system and network issues at Idemia testing has had to be cancelled several times/days. The AZDPS has worked with the vendor to re-baseline the project with a new end date of 03/31/2022.

This time line includes an extra month to ensure the final payment. There will be no change in project scope or project budget.

Project Financial Detail:

Original PIJ Financials - Approved May 18, 2020

All Figures in Thousands (\$000)

Cost Description	FY2020	FY2021	FY2022	FY2023	FY2024	Total
Development Costs	1,342.4	0.0	0.0	0.0	0.0	1,342.4
Operational Costs	627.2	1,431.6	1,479.4	1,535.1	2,436.0	7,509.3
Total Project Costs	1,969.6	1,431.6	1,479.4	1,535.1	2,436.0	8,851.7