

**CHANGE REQUEST / AMENDMENT**  
**DE23006 - DTS DCDR Data Center Disaster Recovery**  
**Department of Economic Security**

Total Development Budget \$ 1,186,956  
Total Operational Budget \$ 4,095,462  
**Total Overall Budget** \$ 5,282,418

Original End Date: 05/10/2023

Revised End Date: 11/30/2023

**Project Description:**

DES utilized a Task Order (TO) method to solicit vendors. Two vendors responded, with VMware being selected as the only Vendor that fit DES needs. DES already utilizes VMware to manage on-premise systems, so the VCDR solution is easily integratable with the current configuration. The response from the second vendor, CStor, failed to address key components of the TO.

The VCDR solution gives DES the ability to mirror the configuration and data of our current production infrastructure without loss of data to AWS. Once mirrored, DES businesses will have the ability to select the appropriate level of DR support based on federal requirements specific to their business need.

**Areas Affected:**

End Date: Yes

Development Costs: No

Scope: Yes

Change Request for Time and Scope.

Extend current PIJ End Date from 5/10/2023 to 11/30/2023.

The network is key to making Disaster Recovery work, both for DR testing as well as if an actual Disaster were to occur. Our current network needs to be modified to support 3 networks.

- Current network
- Network for our secured FTI environment and Network to support Disaster Recovery testing