

# CHANGE REQUEST / AMENDMENT

PIJ ID PS22003- Concealed Weapons Permitium Implementation  
Department of Public Safety

## Budget:

Original Development Budget \$ 813,009  
**New Development I Budget \$ 999,055**

## Areas Affected:

End Date	Yes
Development Costs	Yes
Scope	Yes

## Original Dates

Original End Date - 06/06/2023  
Current Project End Date - 04/30/2024  
**Revised End Date - 06/30/2024**

## Change Description:

During the course of the CCW/Permitium implementation several requirements were discovered that could not be implemented within the original project timeline. Since the requirements were not crucial for the implementation the decision was made to address them as post-implementation enhancements.

This change request is being submitted to update the scope with the post-implementation enhancements that can be completed by 6/30/24 with the remaining \$186K in FY21 APF funding.

The post-implementation enhancements include:

- Full integration with Fieldprint including development of an API,
- implementing platform health checks to lower downtime,
- implement automated permit approval and update existing pending records,
- create custom finance report to include FBI fee, and
- implement automated background checks for out of country applicants (NLLQ/IAQ).

The estimated cost for these enhancements is \$183,132.78.