

#### Jacob Crimmins < jacob.crimmins@azdoa.gov>

# AD18016 Shared Hosted Data Center (ITAC Recommendation)

1 message

Jacob Crimmins < jacob.crimmins@azdoa.gov>

Wed, Apr 10, 2019 at 11:12 AM

To: Elizabeth Thorson <elizabeth.thorson@azdoa.gov>

Cc: Morgan.reed@azdoa.gov, JR Sloan <JR.sloan@azdoa.gov>, Douglas Lange <Doug.lange@azdoa.gov>, Derik Leavitt <derik.leavitt@azdoa.gov>, rperrera@azleg.gov, Jacob Wingate <jwingate@az.gov>, ADOA - ASET\_BE\_BA\_Team <aset be ba team@azdoa.gov>, Charles Brown <charles.brown@azdoa.gov>, asetassurance@azdoa.gov, Strategic Oversight - ADOA <strategic oversight@azdoa.gov>, Gary Hensley <gary.hensley@azdoa.gov>, "Lisa Dee Meyerson Mars..." <a href="mailto:wise-noundtree">lisa.meyerson@azdoa.gov</a>, Ken Roundtree <a href="mailto:ken.roundtree@azdoa.gov</a>, Randy Wheaton <randy.wheaton@azdoa.gov>, Michael Bowie <mike.bowie@azdoa.gov>

Director Thorson,

In response to the amended Project Investment Justification (PIJ) for the "Shared Hosted Data Center" project, the Arizona Department of Administration (ADOA) Strategic Enterprise Technology (ASET) office has reviewed your proposal to extend the project end date in order to complete Phase 4 related to the installation of redundant fiber cable to 15 capitol mall buildings.

The amended PIJ implies funding is available, for the total estimated life cycle cost of the project, which is shown below.

### Original PIJ Financials 9/14/16 ITAC

Five Year Life-Cycle Summary									
Cost Description	FY2017	FY2018	FY2019	FY2020	FY2021	Total			
Development Costs	\$2,304,781	\$0	0	\$0	\$0	\$2,304,781			
Operational Costs	\$740,850	\$2,114,001	\$1,481,699	\$1,481,699	\$1,481,699	\$7,299,948			
Total Project Costs	\$3,045,631	\$2,114,001	\$1,481,699	\$1,481,699	\$1,481,699	\$9,604,729			

#### Amended PIJ Financials 7/18/18 ITAC

Five Year Life-Cycle Summary									
Cost Description	FY2017	FY2018	FY2019	FY2020	FY2021	Total			
Development Costs	\$2,304,781	\$0	\$4,114,000	\$525,000	\$0	\$6,943,781			
Operational Costs	\$740,850	\$2,114,001	\$1,539,699	\$1,481,699	\$1,481,699	\$7,357,948			
Total Project Costs	\$3,045,631	\$2,114,001	\$5,653,699	\$2,006,699	\$1,481,699	\$14,301,729			

This notification is the Arizona Strategic Enterprise Technology Office's recommendation to the Information Technology Authorization Committee (ITAC) for Approval with Conditions of the technology project as follows:

1. Should expenses exceed the estimated costs by 10% or more, or should there be significant changes to the proposed technology, scope of work or implementation schedule, the Agency must amend the PIJ to reflect the changes and submit it to ADOA-ASET for review and approval by ITAC, prior to further expenditure of funds.

The amended PIJ is scheduled to be reviewed by ITAC at the Wednesday, April 17th, 2019 meeting. Should ITAC approve the project, you may then proceed to secure additional approvals as required from the Joint Legislative Budget Committee, the Office of Strategic Planning and Budgeting, and the State Procurement Office.

As always, please let us know if you have any questions!

Warmest regards,

## **Jacob Crimmins**

Oversight IT Analyst ADOA - Arizona Strategic Enterprise Technology (ASET) Office | State of Arizona 100 North 15th Avenue, Suite 400, Phoenix, AZ 85007 p: 602-542-5185 | Jacob.Crimmins@azdoa.gov http://aset.azdoa.gov

How am I doing? Please add your thoughts at this link.

## 2 attachments



