



Our Vision

Children thrive in family environments free from abuse and neglect.

Our Mission

Successfully engage children and families to ensure safety, strengthen families, and achieve permanency.

GUARDIAN

(CHILDS Replacement Program)

State of Arizona – Department of Child Safety

January 15, 2020

Status Through: December 07, 2019

Agenda



- Total Program Dashboard
- Current Program Snapshot
- Program Iteration Burndown
- V1.0 Roadmap
- V1.1 Roadmap
- Program Testing and deployment Roadmap
- Program Status by Team
- Current Development Estimate at Complete by Fiscal Year
- Current Financial Position
- Program Risks
- Appendix



Total Program Dashboard



Key discussion point:

- Program Solution Modeling & Design (SM+D) velocity continues:
 - 183 requirements completed SM+D or later for Iteration 13 Start
 - 90 requirements remaining to demo for Iteration 12

Program Health

Overall


Program Requirements - Priority 1-4	In Sol'n Modeling 972 Work items	SM+D Complete 146 Work items	In Build 719 Work items	In Test 803 Work items	Total Req'ts 2640 Work items
"Business" Requirements - Priority 1-4	In Sol'n Modeling 499 Work items	SM + D Complete 120 Work items	In Build 655 Work items	In Test 803 Work items	Total Req'ts 2077 Work items
"Technical" Requirements - Priority 1-4	In Sol'n Modeling 473 Work items	SM + Design 26 Work items	In Build 64 Work items	In Test 0 Work items	Total Req'ts 563 Work items

Data as of 1/7


Current Program Snapshot



Iteration 12



Iteration 13



Data as of 1/7

Program Iteration Burndown




1/07/19

Key Discussion Points:


- As of 1/7, the program is Halfway through iteration 13 for V1.0
- Current Velocity shows the program completing build of all planned requirements By the end of Iteration 13

Remaining V1.0 Requirements to be developed


Req'ts <= 50
179
Work items



Program Roadmap V1.0



Program Roadmap V1.1



Team 1 – Intake/Hotline & Assessment



Work Stream Health



Blockers & Issues:

- Discussions with OnBase resources started. Removing the issue from report
- ESRI license issue is not completely resolved ([334](#))
- Need license for evaluating Sand Blast (Virus scanning tool) ([342](#))

Decisions:

- N/A

Team Updates:

- I12 – Development is complete and testing is in progress on 4 requirements. I-12 Demo sessions (3) has been planned for this week
- I13 – SM & Design of Finance Portal is in progress. Process flows has been reviewed. We are on track to complete SM & Design by EOW
- There can be slippage in some requirements to I14 from Development point of view. We are currently assessing the impact



Upcoming Objectives (over next 2 iterations) :

- Focus on Common Portal Requirements and Non-Functional requirements
- Other Portal related requirements – Finance Portal

Total Program Requirements (V1.0 and V1.1):

Team 1 Requirements (P1-P4) <small>Team 1 Dashboard</small>	In Sol'n Modeling 162 <small>Work items</small>	SM+D Complete 24 <small>Work items</small>	In Build 162 <small>Work items</small>	In Test 329 <small>Work items</small>	Total Req'ts 677 <small>Work items</small>
Assessment Requirements (P1-P4) Team 1 <small>Assessment Dashboard</small>	In Sol'n Modeling 23 <small>Work items</small>	SM+D Complete 0 <small>Work items</small>	In Build 26 <small>Work items</small>	In Test 125 <small>Work items</small>	Total Req'ts 174 <small>Work items</small>
Intake-Hotline Requirements (P1-P4) Team 1 <small>Intake-Hotline Dashboard</small>	In Sol'n Modeling 4 <small>Work items</small>	SM+D Complete 1 <small>Work items</small>	In Build 14 <small>Work items</small>	In Test 128 <small>Work items</small>	Total Req'ts 147 <small>Work items</small>

V1.0 Component Burndown:





Work Stream Health



Blockers & Issues:

- N/A

Decisions:

- N/A

Team Updates:

- I12 – Development is complete except for 3 OnBase template related requirements will slip to I-13. Internal testing is still in progress and team is working on closing Sev 2 defects
- I13 – SM is in progress for concurrency rules related requirements
- Requirements related to concurrency rules delayed due to business dependency. Team is currently working on Business Flows and documentation
- There is a potential slippage of 3 requirements in I-13 Dev to I-14


Upcoming Objectives (over next 2 iterations) :

Focus to collaborate across workstreams to design and build Service Request --> Service Referral --> Service Approval functionality
 Focus on Concurrency / Edit Rules related requirements

Total Program Requirements (V1.0 and V1.1):

Team / Category	In Sol'n Modeling	SM+D Complete	In Build	In Test	Total Req'ts
Team 2 Requirements (P1-P4) <small>Team 2 Dashboard</small>	120 <small>Work items</small>	7 <small>Work items</small>	192 <small>Work items</small>	168 <small>Work items</small>	487 <small>Work items</small>
Case Management Requirements (P1-P4) Team 2 <small>Case Management Dashboard</small>	114 <small>Work items</small>	2 <small>Work items</small>	30 <small>Work items</small>	59 <small>Work items</small>	205 <small>Work items</small>

V1.0 Component Burndown:



Team 3 – Eligibility and Permanency



Work Stream Health



Blockers & Issues:

- Issue #333: OnBase resources not available

Decisions:

Notes type security through security roles (# 124)

Team Updates:

- I11 – Demos completed. Feedback on changes to be incorporated into future iteration
- I12 – Development is heavy, but on track.
- Team is participating in data Migration meetings with WS5 for source to CRM mappings, completed for CRM
- I13 – 13 remaining requirements to be solutioned. Cross Workstream rescheduled on Notes. Remaining requirements have been presented in solution modeling, awaiting QCs before able to proceed. SM sessions continue



Upcoming Objectives (over next 2 iterations) :

- Finalize Eligibility for Title XIX
- Pre-planning for solution modeling on v1.1

Total Program Requirements (V1.0 and V1.1):

	In Sol'n Modeling	SM+D Complete	In Build	In Test	Total Req'ts
Team 3 Requirements (P1-P4) Team 3 Dashboard	76 Work items	60 Work items	159 Work items	240 Work items	535 Work items
Eligibility Requirement (P1-P4) Team 3 Eligibility Dashboard	27 Work items	16 Work items	91 Work items	82 Work items	201 Work items
Permanency Requirements (P1-P4) Team 3 Permanency Dashboard	39 Work items	15 Work items	48 Work items	40 Work items	142 Work items

V1.0 Component Burndown:



Team 4 – Financials & Providers



Work Stream Health



Blockers & Issues:

- N/A

Decisions:

- AFIS finance field will not be mandatory in CRM (#[123](#))
- Object Code inferred in AFIS (#[135](#))
- Teams Assignment for Rules override (#[137](#))

Team Updates:

- I12 – 27 requirements ready for demo, scheduled for next week
- I13 – 5 Requirements under stage 41 are related to service approvals and needs CCB. Remaining development efforts are underway and mostly on track. 10 requirements of 45 are in buddy testing with 30 requirements in development. Some requirements may need to be completed in the first week of next iteration.
- V1.1 – Solution modeling on v1.1 (i15) to begin, focusing on Contract Shell & Trust Fund solutioning.



Upcoming Objectives (over next 2 iterations):

- Payment Process/Provider AFIS integration support
- Novitex – Remittance Advice & Bulk Invoice Printing
- Data Migration Assistance
- V1.1 Trust Fund Solution Modeling

Total Program Requirements (V1.0 and V1.1):

Component	In Sol'n Modeling	SM+D Complete	In Build	In Test	Total Req'ts
Team 4 Requirements (P1-P4) <small>Team 4 Dashboard</small>	110 <small>Work items</small>	25 <small>Work items</small>	142 <small>Work items</small>	64 <small>Work items</small>	341 <small>Work items</small>
Financials Requirements (P1-P4) <small>Financials Dashboard</small>	36 <small>Work items</small>	29 <small>Work items</small>	116 <small>Work items</small>	36 <small>Work items</small>	217 <small>Work items</small>
Provider Management Requirements (P1-P4) <small>Team 4 Provider Management Dashboard</small>	187 <small>Work items</small>	11 <small>Work items</small>	80 <small>Work items</small>	27 <small>Work items</small>	305 <small>Work items</small>

V1.0 Component Burndown:





Work Stream Health



Blockers & Issues:

- UAs interfaces will be delayed to 2 weeks in I13 due to Agency dependencies
- Courts data issues has been highlighted to Management
- Resource gaps for Data Migration and Reports are pending

Decisions:

- N/A

Team Updates:

Interfaces

- Weekly sync-up meetings with Novitex initiated
- Detailed update on interface status enclosed in subsequent slides

Data Migration

- Detailed update on DM status enclosed in subsequent slides. Good progress on ODS modelling
- In addition to above, requirements on Document Migration and Master data being tracked for completion. Design meetings for Document Migration is in progress
- Please note that Data status is based on the currently available entities and attributes, the numbers will change as we continue to solution

Reports

- Reports re-prioritization exercise is in progress. Currently collaborating with Business, stakeholders and Business. This can impact the iteration planning

Upcoming Objectives (over next 2 iterations) :

- Catch up with updated plans for Interfaces and Data Migration
- Catch up with reports stream slippages

Team 5 Requirements (P1-P4) Team 5 Dashboard	In Sol'n Modeling 431 Work items	SM+D Complete 28 Work items	In Build 61 Work items	Team 5 - In Test 0 Work items	Total Req'ts 520 Work items
Exchanges Requirements (P1-P4) Team 5 Exchanges Dashboard	In Sol'n Modeling 42 Work items	SM+D Complete 0 Work items	In Build 9 Work items	In Test 0 Work items	Total Req'ts 51 Work items



Blockers & Issues:

- N/A

Decisions:

- N/A

Team Updates:

OCM

- Executing reusable demo recording schedule with Guardian Specialists
- Completed Monthly Message Pack
- Preparing OCM Activities for UAT
- Completed December Change Network Meeting
- Planning for upcoming Provider meeting

Training

- Completed Assessment, Overview, and permanency Outlines
- Shifting to focus on curriculum development, review and approval in preparation for SuperUser/UAT Training
- Super User and training approach in development

Upcoming Objectives (over next 2 iterations) :

OCM

- Update the question/answers log
- Prepare FAQ's for distribution
- Prepare for UAT
- Continue creating of reusable demo recordings

Training

Begin train the trainer (Super User/UAT) Curriculum Development

- Super User recruitment
- Schedule Super User training
- Building all-Guardian schedule

Current Development Estimate at Complete by Fiscal Year



	SFY15	SFY16	SFY17 (Actuals)	SFY18 (Actuals)	SFY19 (Actuals)	SFY20 (Act + Fcst)	SFY21 (Forecast)	EAC (Estimate at Complete)
Planning and Procurement Cycles	\$ 236,627	\$ 314,593	\$ 599,942	\$ -	\$ -	\$ -	\$ -	\$ 1,151,163
Feasibility Study		\$ 616,998	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 616,998
Data Management Assessment			\$ 625,307	\$ -	\$ -	\$ -	\$ -	\$ 625,307
Program Management			\$ 1,185,035	\$ 2,799,270	\$ 876,741	\$ 759,674	\$ 382,900	\$ 6,003,619
Business Integration			\$ 1,070,367	\$ 2,450,314	\$ 1,948,942	\$ 4,074,242	\$ 1,017,640	\$ 10,561,505
Mobile Solution			\$ 1,433,114	\$ 1,611,003	\$ -	\$ -	\$ 312,927	\$ 3,357,044
IV&V			\$ 107,460	\$ 187,200	\$ 195,400	\$ 220,000	\$ 180,000	\$ 890,060
Quality Management			\$ 26,078	\$ 1,419,651	\$ 247,205	\$ 1,076,431	\$ 365,275	\$ 3,134,640
Platform			\$ 2,147,482	\$ 1,218,300	\$ 4,158	\$ 809,634	\$ -	\$ 4,179,574
Hosting			\$ 7,973	\$ 1,200,145	\$ -	\$ -	\$ -	\$ 1,208,119
Enterprise Content Management			\$ -	\$ 187,983	\$ 489,446	\$ 2,792,527	\$ 379,669	\$ 3,849,626
Integrated Shared Services			\$ -	\$ -	\$ 82,347	\$ 919,732	\$ 147,054	\$ 1,149,132
Data Management			\$ -	\$ -	\$ 571,928	\$ 2,808,998	\$ 1,616,605	\$ 4,997,531
Technical Integration			\$ 6,035	\$ 2,382,391	\$ 12,887,429	\$ 17,915,184	\$ 8,995,590	\$ 42,186,631
Training			\$ -	\$ -	\$ 244,610	\$ 1,083,652	\$ 600,000	\$ 1,928,262
Service Management Office			\$ -	\$ -	\$ 221,214	\$ 27,652	\$ -	\$ 248,866
CHILDS Decommissioning			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Total	\$ 236,627	\$ 931,591	\$ 7,208,794	\$ 13,456,258	\$ 17,769,420	\$ 32,487,725	\$ 13,997,660	\$ 86,088,076
Program Approved Budget								\$ 86,088,076
(Over)/Under								\$ -

- At month end of December, the program estimate at complete was still within the program approved budget

Current Financial Position



State Funding			
APF			
	Appropriated	Favorably Reviewed	Transferred
Total FY15 Appropriated	\$ 5,000,000	\$ 5,000,000	\$ 5,000,000
Total FY17 Appropriated	\$ 4,581,600	\$ 4,581,600	\$ 4,581,600
Total FY18 Appropriated	\$ 11,103,000	\$ 11,103,000	\$ 11,103,000
Total FY18 Reverted	\$ (4,992,796)	\$ (4,992,796)	\$ (4,992,796)
Total FY19 Appropriated	\$ 5,000,000	\$ 5,000,000	\$ 5,000,000
Total FY20 Appropriated	\$ 10,100,000	\$ 8,500,000	\$ 3,500,000
Total APF	\$ 30,791,804	\$ 29,191,804	\$ 24,191,804
General Fund			
Fiscal Year	Planned		
FY15	\$ 236,627		
FY16	\$ 499,761		
Total General Fund	\$ 736,388		
Total of All State Funding	\$ 24,928,192		
Federal Funding			
	Appropriated	Approved to Spend	Available to spend
Federal Title IV - E Match available (50/50)	\$ 23,373,243	\$ 23,373,243	\$ 23,373,243
Approved Fed Waiver	\$ 4,992,796	\$ 4,992,796	\$ 4,992,796
Actuals			
APF/GF Spent		Federal Spent	
CH15002 (Planning and Procurement)	\$ 851,192	CH15002 (Planning and Procurement)	\$ 299,971
CH15004 (Feasibility Study)	\$ 401,083	CH15004 (Feasibility Study)	\$ 215,915
CH17002 (Guardian)	\$ 18,878,492	CH17002 (Guardian)	\$ 31,829,062
Total APF/GF Spent	\$ 20,130,767	Total Federal Funds Spent	\$ 32,344,948
Total Fund Remaining			
Total Funds Available to Spend	\$		53,294,231
Total Funds Spent	\$		52,475,715
Total Funds Remaining	\$		818,517

- Per DCS JLBC Legislative Liaison, the remaining \$97k from the feasibility study (CH15004), does not require favorable review to spend on the rest of the Guardian Program
- \$29 APF balance remaining from the Planning and Procurement project (CH15002)
- Current Actuals derived from preliminary November data. All costs paid through 12/31/19

- Financial Health:
- The current financial position for the program is green.

Total Program Risks



ID	Owner	Title	Description	Trigger	Risk Rank (1-6)	Risk Response
166	Harish Kothapalli	Data Migration Impact due to Misuse of Source Data	Misuse of Data fields in Source Systems have the potential to negatively impact the data migration processes. For example, a Hospital of birth can be in the "City" field in a source system	March 30/ after the first migration dry run	4	Mitigate
169	Joshua Jackson	Build Velocity	Risk of build velocity achieving optimistic velocity thus requiring additional iterations, scope prioritization, and increased team sizes	Build velocity drops to the point where it becomes a bottleneck for program progress.	5	Mitigate
176	Harish Kothapalli	Not All Entity Table Available	Not all Entity tables are available prior to beginning migration, and scope is undefined	End of I13	5	Mitigate
179	Joshua Jackson	Solution doesn't achieve target fit percentage for requirements	The program currently is aiming to complete the solution with 75% of requirements being identified as fits. This will allow for ease of ownership for future changes required for the solution.	Upon Completion of Fit Gap audit and review.	5	Mitigate
182	Joshua Jackson	Reduced Testing Time may Impact Solution Quality	Due to the aggressive schedule, the solution testing time was consolidated to fit within the given deadlines. This reduction in testing time may impact solution quality and result in higher bug count and severity.	Significant number/severity of bugs notated in testing and go-live phases.	5	Accept
188	Joshua Jackson	ECM work effort for I13 completion	The current ECM requirements for V1.0 work effort is all planned for I13	January 10th	6	Mitigate



Q & A Session



Appendix

Program History




- The current DCS CHILDS application is under Federal Rules and Regulations called SACWIS (Statewide Automated Child Welfare Information System)
- In 2015, new rules and regulations, called CCWIS (Comprehensive Child Welfare Information System), were introduced. DCS is aiming to be compliant with these regulations with Guardian:
- CCWIS benefits over the current DCS SACWIS system include:
 - Accommodates changes in practice & technology
 - Provides flexibility to “right-size” systems
 - Promotes program and system inter-operability
 - Requires data quality processes
 - Reduces costs for development and maintenance
- With a CCWIS compliant system, the federal government provides funds to assist the State of Arizona with development and implementation. It also grants additional funds to help maintain and support Guardian, as long as the system supports social workers' automation needs to organize and record quality case information about the children and families receiving child welfare services in Arizona.



- CHILDS (Children's Information Library and Data Source) was implemented in 1997 as an efficient, effective and economical method to exchange child welfare information between various State and Federal Systems
- The mainframe system has since become large, complex and inefficient with some of the common complaints being:
 - Not user-friendly
 - Limited reporting
 - Lack of a mobile platform
 - Deficient searching and matching functionality
 - Poor data quality: lack of data integrity, known duplications and data errors
 - Lack of collaboration with other agencies and system interfaces
 - Incomplete service and provider management

Program Future State



Program Future State



The Guardian Program is a child-centered, user-friendly technological solution which provides quality data and improved processes to support all DCS work for the safety of Arizona Children. Some of the goals include:



Data Quality: Increased data collection and quality



Modular Design: More flexible and adaptive to allow for future changes



Cost Reduction: Easier system development and maintenance



Follows IT Standard: Promotes efficient, economical, and effective development



Increased Collaboration: Data exchanges with external systems



Shareable: Capable of being shared and reused by other states, tribes, and agencies

Program Key Milestone Dates



Feasibility Study

Recommended replacement of CHILDS, secured funding

Request for Proposal

RFP sent to System Integration Vendors

Contract Award


Microsoft

Mobile

Two Deployments

CHILDS Decommissioning


CHILDS decommissioned and Guardian system of record



Stage Definitions



Stage	Definition	Development Life Cycle
10	Validation Pending	Solution Modeling & Design
20	Consultant Review in Process	
30	Architectural Review in Process	
40	Business Review in Process	
41	Design Documentation in Process	
50	Config-Dev Ready	
51	Config-Dev Complete	Build Phase
53	Demo Ready	
56	Demo Rework	
60	Demo Complete	
70	Demo Accepted	
74	Process Testing in Process	Testing
77	End to End Testing in Process	
80	UAT in Process	
90	UAT Complete	
99	In Production	Production



Program Structure

