

# June Status

# AZ Department of Corrections AIMS2 Program 2019

### Agenda



- Program snapshot
  - Current focus
  - What is next
  - What we are concerned about
- Roadmap
- Work streams
  - 1. Bug fixes and user acceptance
    - 1. Process
    - 2. Sentence calculation
    - 3. Module testing and readiness
  - 2. Report development and acceptance
  - 3. Change requests
  - 4. Interfaces

- Financials
- Q&A
- Appendix
- 1. Program structure
- 2. Program support

### Program Snapshot



#### **Current Focus**

- Increase momentum of report acceptance
- Work with B&D to get AIMS2 ready for end-to-end testing Phase 2 and pilot by finding, understanding, logging, and retesting bugs
- Complete and increase rigor of interface testing

#### What's next


- July and August will focus on fixing bugs to ready AIMS2 for Phase 2 end-toend testing on 9/17
- Prepare and begin systematic training for thousands of ADC staff members

#### Concerns

- Code pushes and data refreshes often lead to repeat bugs and other kinds of system regression
- Too much data (305,000 inmate records) for 100% manual testing, so sample testing is required
- Large parking lot
- Lack needed ad hoc reporting skills


### Program roadmap





# June 2019 progress against remaining work





**COUNTERMEASURE:** 

Continue to conduct joint root cause analysis on data migration and other bugs

UAT shows 68% of modules at Phase 2 Fri 5/31/19

Scripts pass rate improved from 89% to 93% in June

UAT Testing and Module Debugging

Fri 5/31/19 - Wed 10/2/19


**COUNTERMEASURE:** 


Continue to test the system and log identified bugs

2019-06-28

## Module and Report Progress Against Goal









### Module and Report Critical and High Bugs







## Work Stream 1: Bug fixes & user acceptance





### Find

371 testers cycling through 4,500 scripts, 50/50 sentence calc and other modules

Failed scripts are reviewed and logged as bugs



### Fix

Tester, expert
administrator, and
developer
collaborate using TFS
to understand and
create a fix

Code release includes "resolved" bugs



### Resolve

ADC retests bugs marked "resolved" and reviews bugs marked "reconsider"

Process continues until bug is closed

Module in "Phase 2" with 0 critical/high severity bugs and 85% passing scripts



### Work Stream 1: Sentence calculation

#### **Sentence Calculation Status (7/5)**

Scripts

2285 scripts

169 pending change requests

Bugs 3 high

severity bugs

2091 passing

25 failed

#### **Sentence Calculation Change Requests**

#### Sentence CRs due July

- CR-68 Final Ruling Release Date
- CR-70 Sentence Element Scree – DC to Probation
- CR-71 Sentence Flement Screen – Weapon Type
- CR-72 Sentence Element Screen – Injury
- CR-73 Sentence Element Screen – Probation Revocation

#### Sentence CRs due October

 CR-75 PCIII Overlapping **Consecutive Sentences** 

AIMS2 Monthly Report 9/17 2019-06-28

# Work Stream 1: Module testing & readiness



ACI	Assessments	Banner	BOEC	Case Manager Assignment	Case Notes	Cell screening	Classification
Count	Detainers	Detention	DI57GV score	DIM	Discipline	Do not house with	EIP
Events	FITS	Grievance	Intake	Integrated Housing	Movement holds	Offender management	Prison admin
Programs	Programs CTS	Programs EDU	Property	Protective custody	Release management	Religious	Scheduling
Sentence Calc	Staff ID	STG	Transportation	Victim services	Visition	Warrants	Work Levels

2019-06-28 AIMS2 Monthly Report 10/17

# Work Stream 2: Report development & acceptance





#### **Define**

Questionnaires and AIMS1 source reports submitted

Reports mimic complex COBOL AIMS1 logic



#### Design

B&D creates SQL query back-end and Telerik frontend

B&D developers ask ADC experts and make release notes



#### **Test data fidelity**

B&D tells ADC report is in static "Migration" environment

ADC reconciles data with AIMS1

Bugs logged in TFS



#### **Test live function**

B&D promotes report to live "UAT" environment


ADC tests for live function

Bugs logged in TFS

Improved collaboration between B&D and ADC throughout—B&D team located on-site with ADC testers 3/5 days each week

### Work stream 4: Change requests





### Work stream 5: AIMS2 interfaces





**Jevelopment** 

**EVW External Visitation** Website

**Prior packets** 

PC AIMS

PC AIMS I-21 Data Imports application support

PC AIMS I-20 Data Imports SAAS connectors

PC AIMS DT30-IRI

PC AIMS I-7 Dept. of Commerce



Keefe - Commissary File to **Property Module** 

Keefe - Discipline Restitution

COPLAN1, COPLAN8, and MINI (MINI)

Keefe - Offender Fees

Keefe - Offender Initial Setup/ Updates

Keefe - Payroll (Inmate Trust)

I-19 Health and Community Agencies

Centurion

**FTP Process** 



(Inmates/Offenders) AI-101-OnBase Keefe - Inmate Initial Setup/Updates Printing

Link

I-6: AFIS (POP3) Finger

I-10: SSN

Keefe - MVD

I-13: Inmate Testing (search)

I-2: Mug Photo

Centurion - MQ Move

Centurion - e-OMIS (Marquis) I-8: DPS (pipe delimited file)

I-18 DHS (AHCCCS)

Indigent KeepTrak to Century Keefe - Release Action Queue **Keefe - Population** Keefe - EFT Files to KeepTrak Management

Keefe - Inmate Utilities File

COPLAN1, COPLAN8, and MINI

(VIOP)

COPLAN1, COPLAN8, and MINI

(POFF)

Keefe - Inmate Religious

AIMS2 to Century Link (KeepTrak Function)

CR-043: DES (Child Support)

File delivered to EFT Providers

I-8 DPS Public Safety

AIMS2 Monthly Report 13/17 2019-06-28






	FY 2015 Expended	FY 2016 Expended	FY 2017 Expended	FY 2018 Expended	FY 2019 Estimate	FY 2020 Estimate	Total
Total Systems Integrator Costs	\$6,010,879	\$3,250,813	\$4,296,749	\$1,853,641	\$2,292,723	\$4,776,357	\$22,481,162
<b>Total Other Contractor Costs</b>	\$99,570	\$248,925	\$199,140	\$199,140	\$105,450	\$105,450	\$957,675
<b>Total Automation with Partners</b>	\$163,522	\$22,493	\$45,323	\$13,952	\$14,750	\$77,750	\$337,791
Dedicated Staff And Training							
Training - Travel Expenditures	\$0	\$0	\$47,401	\$89,959	\$80,000	\$30,000	\$247,360
Subtotal Training Costs	\$0	\$0	\$47,401	\$89,959	\$80,000	\$30,000	\$247,360
Subtotal State Employees	\$78,205	\$450,433	\$497,764	\$804,840	\$628,240	\$445,263	\$2,904,745
Subtotal Contractors	\$10,758	\$290,360	\$584,094	\$656,805	\$537,100	\$285,000	\$2,364,117
Total Dedicated Staff And Training	\$88,963	\$740,793	\$1,129,259	\$1,551,604	\$1,245,340	\$760,263	\$5,516,222
Total Equipment	\$39,504	\$627,377	\$294,209	\$166,463	\$148,551	\$162,030	\$1,438,135
Total Contingency	\$0	\$0	\$0	\$0	\$0	\$146,252	\$146,252
GRAND TOTAL	\$6,402,438	\$4,890,402	\$5,964,680	\$3,784,800	\$3,806,814	\$6,028,102	\$30,877,237
FUND SOURCE							
General Fund (1000)	\$0	\$0	\$0	\$876,551	\$3,806,814	\$193,871	\$4,877,237
IGA/ISA Fund (2500)	\$6,402,438	\$4,890,402	\$5,964,680	\$2,908,249	\$0	\$3,834,231	\$24,000,000
Inmate Store Proceeds Fund (2505)	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Indirect Cost Fund (9000)	\$0	\$0	\$0	\$0	\$0	\$2,000,000	\$2,000,000
TOTAL	\$6,402,438	\$4,890,402	\$5,964,680	\$3,784,800	\$3,806,814	\$6,028,102	\$30,877,237



# Questions & Answers

### Appendix 1: Program Structure





2019-06-28 AIMS2 Monthly Report 16/17

### Appendix 2: AIMS2 Program Support



#### **Technological**

- Team foundation server
- G Suite
  - Google sheets
  - Google chat
- SharePoint

#### Organizational

- B&D team
- Testing team with leads and administrators
- Project management office with business analysts
- ADC executive leadership

#### External

- Lisa Meyerson, ASET
- Charles Brown, ASET
- Susan Burkham, Public Consulting Group