

Leslie Carey <leslie.carey@azdoa.gov>

ED19002 - AELAS School Finance Payment Systems (ITAC Recommendation)

1 message

Leslie Carey <leslie.carey@azdoa.gov>

Wed, Aug 12, 2020 at 1:06 PM

To: kathy.hoffman@azed.gov

Cc: "Marsh, Whitney" <whitney.marsh@azed.gov>, john.carruth@azed.gov, "Pattisapu, Satish" <satish.pattisapu@azed.gov>, ed.block@azed.gov, ross.begnoche@azed.gov, steven.paulson@azed.gov, "Augustine, Britto"

Sitto"

Sitto"

Sitto"

Sories @az.gov>, "Beck, Cathy" <Cathy.Beck@azed.gov>, "Nesvig, Nan" <Nan.Nesvig@azed.gov>, Sarah Giles <sgiles@az.gov>, JR Sloan <jr.sloan@azdoa.gov>, Douglas Lange <doug.lange@azdoa.gov>, asetassurance@azdoa.gov, Strategic Oversight - ADOA <strategic_oversight@azdoa.gov>, Charles Brown <charles.brown@azdoa.gov>, ADOA - ASET_BE_BA_Team <aset_be_ba_team@azdoa.gov>, "cc: Rebecca Perrera" <rperrera@azleg.gov>, Yan Gao <Yan.Gao@azdoa.gov>

The Honorable Superintendent Hoffman,

In response to the amended Project Investment Justification (PIJ) for the "AELAS School Finance Payment Systems (ITAC Recommendation)" project, the Arizona Department of Administration (ADOA) Strategic Enterprise Technology (ASET) office has reviewed your proposal to change the scope.

Recommendation - ADOA-ASET Oversight recommends enabling ADE to present their Accelerated Plan and related Change Request to ITAC. ADE requests that the Phase 1 scope be limited to the system function identified in the AP Estimate as Phase 1, subsystems CHAR or Common, and Dev Priority 1-4. Additionally, ADE will complete documentation of Requirements for Phase 1, subsystems APOR, Dev Priority 5-7. Should ADE complete this scope of work, ADE may return to ITAC for a change request to add additional scope before the end of the project timeline, June 30, 2021.

ASET recommends the following explicit conditions:

1. ASET, with ADE input, will detail the new project development milestones to set specific deliverable dates and will include deadlines for the entire project lifecycle and full system documentation. Should a milestone not be completed by the projected date, ADE shall submit a corrective action plan within 5 business days of the missed projected milestone completion date. The corrective action plan must provide a description of the missed milestone, cause(s) of the delay and the new projected completion date. If the new projected completion date is more than a 10% increase from the original milestone timeline or if ADE fails to meet the new projected milestone completion date, ASET may cause the project to be scheduled for ITAC review at the next available ITAC meeting for consideration of pausing, stopping, resetting, or continuing the project. Proof of the completion of a milestone will be by demonstration of the completed milestone by ADE with approval by ASET Oversight and ADE Executive Steering Committee.

AP Timeline - Phase 1 - Part 1				
		21.1	1	
Milestones	Duration	Start	Finish	
Common & CHAR Requirements & Design	130 days	Mon 2/3/20	Fri 7/31/20	

		1	
Payment System.Net Core Upgrade	45 days	Mon 3/30/20	Fri 5/29/20
CHAR & Common Development	150 days	Mon 5/25/20	Fri 12/18/20
Data Input	65.75 days	Mon 5/25/20	Mon 8/24/20
Equalization Base Calculation	50.25 days	Mon 6/22/20	Mon 8/31/20
Adjustments	85 days	Mon 8/3/20	Fri 11/27/20
Workflow	62.5 days	Mon 8/17/20	Wed 11/11/20
Reports	44.5 days	Tue 9/1/20	Mon 11/2/20
Monthly Payment Calculation	45 days	Mon 10/5/20	Fri 12/4/20
Review & Approval	45.5 days	Mon 10/5/20	Mon 12/7/20
Transfer	17.5 days	Wed 10/14/20	Fri 11/6/20
User Acceptance Testing	75 days	Mon 11/2/20	Fri 2/12/21
Report & Memo Publishing	12.25 days	Tue 11/3/20	Thu 11/19/20
External Agency Output	17.5 days	Mon 11/23/20	Wed 12/16/20
Integration Testing	14 days	Tue 12/1/20	Fri 12/18/20
APOR Requirements	92 days	Mon 8/17/20	Tue 12/22/20
Data Input	27 days	Mon 8/17/20	Tue 9/22/20
APOR Calculations	45 days	Wed 9/23/20	Tue 11/24/20
Adjustments	20 days	Wed 11/25/20	Tue 12/22/20

- 2. ADE will provide ASET and ITAC a baseline projected expenditure plan broken out by month and a month to month financial burndown report for the remaining timeline of the newly scoped project. ADE shall provide actual project expenditures for the previous month by the 15th of each month. For any actual project expenditure variance greater than 10% of the projected expenditure for the month, ADE shall provide an explanation of the variance. Further, ADE shall submit a corrective action plan with the actual project expenditures that month which resets project expenditure projections for the remainder of the project timeline. Should ADE exceed the projected expenditures of the corrective action plan, ADE shall provide ASET with a plan detailing additional funds, outside the approved APF funds, to be provided by ADE in order to complete the project.
- 3. ADE shall provide ITAC with monthly informational updates regarding the status of milestones and expenditures in accordance with the ITAC conditions above.

The amended PIJ is scheduled to be reviewed by ITAC on **August 19**, **2020**. Should ITAC approve the amendment, you may then proceed to secure additional approvals as required from the Joint Legislative Budget Committee, the Office of Strategic Planning and Budgeting, and the State Procurement Office.

As always, please let us know if you have any questions.

Thanking you in advance for all your support.

Regards,

Les Carey

Oversight IT Analyst

ADOA - Arizona Strategic Enterprise Technology (ASET) Office | State of Arizona 100 North 15th Avenue, Suite 400, Phoenix, AZ 85007

p: 602-542-3235 | Leslie.Carey@azdoa.gov http://aset.azdoa.gov

2 attachments



ED19002 PIJ-ITAC AMEND 081920 - Google Docs.pdf



ED19002 PIJ-FINAL 011520.pdf 244K