# CHANGE REQUEST / AMENDMENT

## PIJ EO21001 - Integrated Data System Development

Office of Economic Opportunity

### 5-Year Lifecycle Budget Estimate: Areas Affected:

Total Development Budget	\$1,300,427	End Date	Yes
Total Operational Budget	\$ 826,850	Development Costs	No
Total Overall Budget	\$2,127,278	Scope	No

Current End Date: 6/7/2021 Revised End Date: 9/17/2021

#### **Change Description:**

#### Current Amendment 01: 05/19/21

DESCRIPTION: OEO submitted a schedule last November that was based on notional project timelines from SpringML (development company) and ACTIVECYBER (cybersecurity company). During planning, discovery and preliminary development work, we recognized that the project would take longer than estimated. After building a prototype and completing two-thirds of the security controls assessment, the development team has a clearer understanding of the project duration.

PIJ project duration: 12/14/2020 to 6/7/2021 (around 6 months)

ITAC approval date: 12/16/2020.

Actual start date: 1/18/2021.

CHANGE REQUEST: Extend project due date to 8/27/2021 (around 7 months)

COST & DEPENDENCIES: The increase in project duration will incur no extra cost. Also, there are no dependent processes/systems that would be impacted by this extension.