

Strategic Oversight - ADOA <strategic_oversight@azdoa.gov>

HC19002 - Provider Management System Update (ITAC Recommendation)

1 message

Strategic Oversight - ADOA <strategic_oversight@azdoa.gov>

Wed, Aug 21, 2019 at 2:29 PM

To: Jami Snyder <jami.snyder@azahcccs.gov>

Cc: JR Sloan <jr.sloan@azdoa.gov>, Douglas Lange <Doug.Lange@azdoa.gov>, rperrera@azleg.gov, Jacob Wingate <jwingate@az.gov>, asetassurance@azdoa.gov, ADOA - Strategic Oversight <strategic_oversight@azdoa.gov>, ADOA -ASET_BE_BA_Team <aset_be_ba_team@azdoa.gov>, Damon Wellman <damon.wellman@azdoa.gov>, "Shaffer, Carolinne" <Carolinne.Shaffer@azahcccs.gov>, Daniel Lippert <daniel.lippert@azahcccs.gov>, Sharon Ormsby <sharon.ormsby@azahcccs.gov>, Jeffery Tegen <jeffery.tegen@azahcccs.gov>, bdettler@az.gov

Director Snyder,

In response to the amended Project Investment Justification (PIJ) for the "**Provider Management System Update**" project, the Arizona Department of Administration (ADOA) Strategic Enterprise Technology (ASET) office has reviewed your proposal to amend the project scope, project end date and total development cost.

The amended PIJ implies funding is available, for the total estimated life cycle cost of the project, which is shown below.

Original PIJ Financials 8/22/18 ITAC

Five Year Life-Cycle Summary									
Cost Description	FY2018	FY2019	FY2020	FY2021	FY2022	Total			
Development Costs	\$322,268	\$6,256,821	\$2,034,924	\$0	\$0	\$8,614,013			
Operational Costs	\$0	\$0	\$4,171,374	\$4,092,381	\$4,175,649	\$12,439,404			
Total Project Costs	\$322,268	\$6,256,821	\$6,206,298	\$4,092,381	\$4,175,649	\$21,053,417			

Amended PIJ Financials 8/28/19 ITAC

Five Year Life-Cycle Summary									
Cost Description	FY2018	FY2019	FY2020	FY2021	FY2022	Total			
Development Costs	\$311,300	\$6,482,200	\$7,639,260	\$283,400	\$0	\$14,716,160			
Operational Costs	\$0	\$0	\$893,400	\$4,193,800	\$4,224,700	\$9,311,900			
Total Project Costs	\$311,300	\$6,482,200	\$8,532,660	\$4,477,200	\$4,224,700	\$24,028,060			

This notification is the Arizona Strategic Enterprise Technology Office's recommendation to the Information Technology Authorization Committee (ITAC) for Approval with Conditions of the technology project as follows:

1. Should expenses exceed the estimated costs by 10% or more, or should there be significant changes to the proposed technology, scope of work or implementation schedule, the Agency must amend the PIJ to reflect the changes and submit it to ADOA-ASET for review and approval by ITAC, prior to further expenditure of funds.

The amended PIJ is scheduled to be reviewed by ITAC at the Wednesday, August 28, 2019 meeting. Should the ITAC approve the project, you may then proceed to secure additional approvals as required from the Joint Legislative Budget Committee, the Office of Strategic Planning and Budgeting, and the State Procurement Office.

As always, let us know if you have any questions.

Thank you,

Jacob Crimmins **Strategic Oversight** ADOA – Arizona Strategic Enterprise Technology (ASET) Office | State of Arizona 100 North 15th Avenue, Suite 400, Phoenix, AZ 85007 p: 602.542.2140 | Strategic_Oversight@azdoa.gov http://aset.azdoa.gov

How am I doing? Please take a moment to answer a few questions.

2 attachments

The second secon

T HC19002 PIJ AMEND 082819.pdf 94K