# CHANGE REQUEST / AMENDMENT PIJ HS20003 - Licensing System Implementation DEPARTMENT OF HEALTH SERVICES

Amended 5-Year Lifecycle Bud	<u>get Estimate:</u>	Areas Affected:		
Total Development Budget	\$7,883,884	End Date	Yes	
Total Operational Budget	<u>\$15,325,583</u>	Development Costs	Yes	
Total Overall Budget	\$23,209,458	Scope	Yes	

Original End Date: 04/30/2020

Revised End Date: 10/01/2020

### Change Description:

# CURRENT AMENDMENT 01: 05/20/2020

ADHS seeks to expand the use of the existing system integration team (SHI) to leverage the successful December 2019 and upcoming May and June releases of the medical marijuana system components and respond to unforeseen COVID-19 impediments to Agency staff, Agency priorities, Medical Marijuana dispensaries owners, and the general public.

This change includes a 12-month maintenance and operations plan aiming to completely transition full-time ADHS staff to maintain their application. Specific changes to the project milestones are:

- To add additional organizational change management resources to milestone M-2249 "Release 1B-Deployment, Training, & Support"
- 2. To remove milestone M-2251 "Post Go Live Support".
- 3. To add a new Y1 milestone for Maintenance and Operations Support
- 4. Retain IV&V services for the remainder of Y1
- 5. Strategic shift to reduce Maintenance and Operations previously budgeted for consultants to full-time staff.

# **AMENDED FINANCIAL DETAIL:**

#### Original PIJ Financials: 09/18/19 ITAC

Five Year Life-Cycle Summary								
Cost Description	Year 1	Year 2	Year 3	Year 4	Year 5	Total		
Development Costs	\$5,423,635	\$0	0	\$0	\$0	\$5,423,635		
Operational Costs	\$0	\$3,381,453	\$3,492,333	\$3,492,333	\$3,332,173	\$13,698,293		
Total Project Costs	\$5,423,635	\$3,381,453	\$3,492,333	\$3,492,333	\$3,332,173	\$19,121,929		

### Amended PIJ Financials: 5/20/2020 ITAC

Five Year Life-Cycle Summary							
Cost Description	Year 1	Year 2	Year 3	Year 4	Year 5	Total	
Development Costs	\$7,883,884	\$0	\$0	\$0	\$0	\$7,883,884	
Operational Costs	\$0	\$7,681,543	\$2,548,013	\$2,548,013	\$2,548,013	\$15,325,583	
Total Project Costs	\$7,883,884	\$7,681,543	\$2,548,013	\$2,548,013	\$2,548,013	\$23,209,458	