

# HS20003 - Licensing System Implementation (ITAC Recommendation)

1 message

## Jacob Crimmins < jacob.crimmins@azdoa.gov>

Thu, May 7, 2020 at 4:28 PM

To: Cara Christ <cara.christ@azdhs.gov>

Cc: Colby Bower <colby.bower@azdhs.gov>, Ryan Sadler <Ryan.Sadler@azdhs.gov>, Don Herrington <don.herrington@azdhs.gov>, Cara Christ <cara.christ@azdhs.gov>, thoma.salow@azdhs.gov, Christine Ruth <christine.ruth@azdhs.gov>, Justin Lepley <justin.lepley@azdhs.gov>, John Stark <john.stark@azdhs.gov>, Paula Mattingly <paula.mattingly@azdhs.gov>, JR Sloan <jr.sloan@azdoa.gov>, Douglas Lange <Doug.Lange@azdoa.gov>, rperrera@azleg.gov, Jacob Wingate <jwingate@az.gov>, asetassurance@azdoa.gov, ADOA - ASET\_BE\_BA\_Team <aset\_be\_ba\_team@azdoa.gov>, Yan Gao <ygao@az.gov>, ADOA Strategic Oversight <strategic\_oversight@azdoa.gov>, Stephanie Spera <sspera@az.gov>, Haley Greenberg <haley.greenberg@azdoa.gov>, Charles Brown <charles.brown@azdoa.gov>, Luke Evans <luke.evans@azdhs.gov>

Dr. Christ,

In response to the Project Investment Justification (PIJ) for the "Licensing System Implementation" project, the Arizona Department of Administration (ADOA) Strategic Enterprise Technology (ASET) office has reviewed your proposal to amend the project end date, scope, and development budget.

The amended PIJ implies funding is available for the total estimated life cycle cost of the project, which is shown below.

#### Original PIJ Financials: 09/18/19 ITAC

Five Year Life-Cycle Summary									
Cost Description	Year 1	Year 2	Year 3	Year 4	Year 5	Total			
Development Costs	\$5,423,635	\$0	0	\$0	\$0	\$5,423,635			
Operational Costs	\$0	\$3,381,453	\$3,492,333	\$3,492,333	\$3,332,173	\$13,698,293			
Total Project Costs	\$5,423,635	\$3,381,453	\$3,492,333	\$3,492,333	\$3,332,173	\$19,121,929			

# Amended PIJ Financials: 5/20/2020 ITAC

Five Year Life-Cycle Summary									
Cost Description	Year 1	Year 2	Year 3	Year 4	Year 5	Total			
Development Costs	\$7,883,884	\$0	\$0	\$0	\$0	\$7,883,884			
Operational Costs	\$0	\$7,681,543	\$2,548,013	\$2,548,013	\$2,548,013	\$15,325,583			
Total Project Costs	\$7,883,884	\$7,681,543	\$2,548,013	\$2,548,013	\$2,548,013	\$23,209,458			

This notification is the Arizona Strategic Enterprise Technology Office's recommendation to the Information Technology Authorization Committee (ITAC) for **Approval with Conditions** of the technology project as follows:

1. Should development costs exceed the approved estimates by 10% or more, or should there be significant changes to the proposed technology scope of work or implementation schedule, the Agency must amend the PIJ to reflect the changes and submit it to ADOA-ASET, and ITAC if required, for review and approval prior to further expenditure of funds.

The amended PIJ is scheduled to be **reviewed by ITAC on May 20, 2020**. Should ITAC approve the project, you may then proceed to secure additional approvals as required from the Joint Legislative Budget Committee, the Office of Strategic Planning and Budgeting, and the State Procurement Office.

As always, please let us know if you have any questions.

Thank you,

Jacob Crimmins Oversight IT Analyst ADOA - Arizona Strategic Enterprise Technology (ASET) Office | State of Arizona 100 North 15th Avenue, Suite 400, Phoenix, AZ 85007 p: 602-542-5185 | Jacob.Crimmins@azdoa.gov http://aset.azdoa.gov

## 2 attachments

HS20003 PIJ FINAL 052020.pdf

→ HS20003 PIJ AMEND 052020.pdf
81K