

HS21008 - Exposure Notification Technology Solution (ITAC Recommendation)

1 message

Annalisa Macaluso <annalisa.macaluso@azdoa.gov>

Fri, Dec 11, 2020 at 5:02 PM

To: Cara Christ <cara.christ@azdhs.gov>

Cc: Stephanie Spera <sspera@az.gov>, Blake Dodd <bdodd@az.gov>, Will Palmisano <wpalmisano@az.gov>, Rebecca Perrera <RPerrera@azleg.gov>, JR Sloan <jr.sloan@azdoa.gov>, Douglas Lange <doug.lange@azdoa.gov>, Haley Greenberg <haley.greenberg@azdoa.gov>, Charles Brown <charles.brown@azdoa.gov>, ADOA - ASET_BE_BA_Team <aset_be_ba_team@azdoa.gov>, Asetassurance@azdoa.gov>, Strategic Oversight - ADOA <strategic_oversight@azdoa.gov>, Jessica Rigler <jessica.rigler@azdhs.gov>, Paula Mattingly@azdhs.gov>, John Stark <john.stark@azdhs.gov>, Justin Lepley <justin.lepley@azdhs.gov>, Christine Ruth <christine.ruth@azdhs.gov>, Thomas Considine <thomas.considine@azdoa.gov>, Namratha Ravikumar <nita.surathu@azdhs.gov>, Kenneth Komatsu <ken.komatsu@azdhs.gov>, Ravi Pitti <ravikumar.pitti@azdhs.gov>

Dr. Christ,

In response to the Project Investment Justification (PIJ) for the "**Exposure Notification Technology Solution**" project, the Arizona Department of Administration (ADOA) Strategic Enterprise Technology (ASET) office has reviewed your proposal for the bluetooth-based notification app that notifies users of possible exposure to COVID-19.

The PIJ implies federal funding is available in the amount of \$3,841,720.00 for the total estimated five-year life cycle cost for the project, which is shown below.

All Figures in Thousands (\$000)						
Cost Description	FY2021	FY2022	FY2023	FY2024	FY2025	Total
Development Costs	2119.9	0.0	0.0	0.0	0.0	2119.9
Operational Costs	0.0	860.9	860.9	0.0	0.0	1721.8
Total Project Costs	2119.9	860.9	860.9	0.0	0.0	3841.7

This notification is the Arizona Strategic Enterprise Technology Office's recommendation to the Information Technology Authorization Committee (ITAC) for **Approval with Conditions** of the technology project as follows:

- 1. Should development costs exceed the approved estimates by 10% or more, or should there be significant changes to the proposed technology scope of work or implementation schedule, the Agency must amend the PIJ to reflect the changes and submit it to ADOA-ASET, and ITAC if required, for review and approval prior to further expenditure of funds.
- Mandatory monthly reporting on the project status is due to ADOA-ASET no later than the 15th of the month following the start of the project. Failure to comply with timely project status reporting will affect the overall project health. The first status report for this project is due on January 15, 2020.

The PIJ is scheduled to be **reviewed by ITAC on December 16, 2020**. Should the ITAC approve the project, you may then proceed to secure additional approvals as required from the Joint Legislative Budget Committee, the Office of Strategic Planning and Budgeting, and the State Procurement Office.

As always, let us know if you have any questions.

Annalisa Macaluso Oversight IT Analyst ADOA - Arizona Strategic Enterprise Technology (ASET) Office | State of Arizona 100 North 15th Avenue, Suite 400, Phoenix, AZ 85007 annalisa.macaluso@azdoa.gov http://aset.azdoa.gov

Thank you for submitting this Project Investment Justification (PIJ). To assess your experience and provide any feedback on how we can improve the process, please complete this brief survey: PIJ Survey