Arizona Department of Public Safety CJIS Applications Conversion Project End Date Change Request

August 21, 2019

Introductions

Gregg Hayes, Information Technology Manager, CIO

Michele Johnson, IT Project Manager

Project Purpose

- The Arizona Department of Public Safety
 (AZDPS) is moving Criminal Justice
 Applications (Hot Files, e.g., Wanted Persons &
 Stolen Vehicles, and Criminal History Files) to a
 new open systems platform.
 - Replacing 30+ year old system
- This is a 3-phase project. Hot Files, Criminal History and "Other"

Definitions

- Hot Files Records entered into the Arizona Criminal Justice Information System (ACJIS) by Arizona law enforcement agencies to include, wanted persons, stolen vehicles, stolen guns, stolen boats, etc. These records are primarily used by officers on the street and detectives.
- Criminal History Record Information (CHRI) A fingerprint based record containing identification information, notations of arrests and dispositions.
- Other Remaining CJIS support mainframe applications which will be moved from the mainframe to the new Message Switch.

Reasons for End Date Change Request

- Moving from archaic applications, databases and languages has been challenging.
- Existing AZ DPS System is highly customized which has added additional programming needs to the COTS solution.
- Lack of DPS IT Staff Application Development area is down 9 positions.
- Existing staff has a lack of some historical knowledge of the 30-year old existing systems, which has caused some things to come to light during internal testing that were unknown during discovery.

Proposed Project Timeline

	2017	2018		20		2020			2021	
	Q3 2017 Q4 2017	Q1 2018 Q2 2018	Q3 2018 Q4 2018	Q1 2019 Q2 2019	Q3 2019 Q4	2019 Q1 2020	Q2 2020	Q3 2020	Q4 2020	Q1 2021
Hotfiles Implementation	Discovery	Configure	SIT	UAT	Rework PR	ROD				
CCH Implementation		Discovery		Configuration_		SIT	Train	UAT	PROD	
CJIS Other				Discovery	Config	guration	SIT	UAT	PROD	

End Date Change Request

Project timelines have been adjusted and all 3 phases are being worked concurrently.

There will be no increase or decrease to the project scope.

There will be no increase to project cost.

Request is to move the project end date (will include all 3 phases) to December 30, 2020.

Questions?