CHANGE REQUEST / AMENDMENT

PIJ ID ST18001 - Access Voter Information Database

Arizona Secretary of State

Original Budget: Areas Affected:

Total Development Budget\$ 4,701,885.00End DateYesTotal Operational Budget\$ 2,896,999.00Development CostsYesTotal Project Budget\$ 7,598,884.00ScopeYes

Original End Date: 06/30/2019 Revised End Date: 09/16/2019

Change Description:

On October 25, 2017, the Arizona Secretary of State (SOS) received approval to replace the current electronic voter registration system with a modern, hosted solution. The new Access Voter Information Database (AVID) with streamline processes, provide a more user friendly experience, and establish a standard practice.

With this PIJ amendment, Secretary of State is requesting approval to extend the project end-date from June 30, 2019 to September 16, 2019 and an additional \$290,244 for the following reasons:

- 1. Project Extension of projected end date: There has been a five month delay in the Projected Go-Live date for AVID. The delays are due to county partners request for additional testing time as well as some delays in development to the external interfaces with Maricopa County, Pima County, MVD, and the SOS Public Portal.
- 2. MVD Phase 1 & Publicity Pamphlet: The Phase 1 MVD interface is additional work. This work with bridge that gap between when AVID goes live and the new MVD MAX system goes live to ensure we are still compliant with all applicable laws.
- 3. EQual Interface: This is a new requirement. This will allow AVID to interface with the state's EQual application for voters to electronically sign petitions.
- 4. Service Arizona Change: This is a new requirement that was unanticipated and is due to a change by the Department of Transportation's Motor Vehicle Division. A new interface needs to be built between AVID and the online voter registration system ServiceArizona.

Project Financial Detail:

Original PIJ Financials - Approved October 25, 2017

			,							
Five Year Life-Cycle Summary										
Cost Description	FY2018	FY2019	FY2020	FY2021	FY2022	Total				
Development Costs	\$1,963,776	\$2,692,864	\$0	\$0	\$0	\$4,656,640				
Operational Costs	\$0	\$663,000	\$663,000	\$663,000	\$663,000	\$2,652,000				
Total Project Costs	\$1,963,776	\$3,355,864	\$663,000	\$663,000	\$663,000	\$7,308,640				

Amended PIJ Financials - ITAC August 28, 2019

Five Year Life-Cycle Summary									
Cost Description	FY2018	FY2019	FY2020	FY2021	FY2022	Total			
Development Costs	\$680,811	\$1,747,740	\$2,273,334	\$0	\$0	\$4,701,885			
Operational Costs	\$0	\$683,843	\$846,428	\$684,788	\$681,940	\$2,896,999			
Total Project Costs	\$680,811	\$2,431,583	\$3,119,762	\$684,788	\$681,940	\$7,598,884			