Enterprise email solution

- Currently 30 different email options
- No statewide email system or directory
- All state employees will migrate over by October 2019
  - ADOA & Governor's Office first to adopt

WHY?

- Enterprise email solution
- Enhanced security and control
- Cost savings

Proposed Rollout Plan 2017-2019

Average migration time is 6 months with each phase starting 4 weeks before the next phase ends.

Deployment Roadmap 2017 -2019 (estimated dates)

2017	2018	2019

Phase 0
(4 months)
October 17 - January '18

Phase 1
(6 Months)
February '18 - July '18

Phase 2
(6 Months)
July '18 - February '19

Phase 3
(6 Months)
February '19 - June '19

1200 Users Live   10,00 Users Live   20,00 Users Live   36,00 Users Live

ARIZONA
DEPARTMENT OF ADMINISTRATION

SADA systems