

Irene Robayo <irene.robayo@azdoa.gov>

CH17002 - CHILDS Replacement Project (Guardian) (ITAC Recommendation)

1 message

Irene Robayo <irene.robayo@azdoa.gov>

Thu, Mar 10, 2022 at 10:11 AM

To: michael.faust@dcs.arizona.gov

Cc: "Dean, James" <James.Dean@azdcs.gov>, Jacob Crimmins <jacob.crimmins@azdoa.gov>, Jonathan Perkins <jperkins@az.gov>, "J.R. Sloan" <jr.sloan@azdoa.gov>, "cc: Rebecca Perrera" <rperrera@azleg.gov>, ADOA -ASET_BE_BA_Team <aset_be_ba_team@azdoa.gov>, Strategic Oversight - ADOA <strategic_oversight@azdoa.gov>, ASET Assurance <asetassurance@azdoa.gov>, Charles Brown <charles.brown@azdoa.gov>, Will Palmisano <wpalmisano@az.gov>

Director Faust,

In response to the Project Investment Justification (PIJ) for the "**Childs Replacement (Guardian)**" project, the Arizona Department of Administration (ADOA) Strategic Enterprise Technology (ASET) office has reviewed your proposal to amend the project end date.

This notification is the Arizona Strategic Enterprise Technology Office's recommendation to the Information Technology Authorization Committee (ITAC) for **Approval with Conditions** of the amended technology project as follows:

1. Should expenses exceed the estimated costs by 10% or more, or should there be significant changes to the proposed technology, scope of work or implementation schedule, the Agency must amend the PIJ to reflect the changes and submit it to ADOA-ASET for review and approval by ITAC, prior to further expenditure of funds.

The amended PIJ is scheduled to be **reviewed by ITAC on March 16, 2022**. Should ITAC approve the amendment, you may then proceed to secure additional approvals as required from the Joint Legislative Budget Committee, the Office of Strategic Planning and Budgeting, and the State Procurement Office.

As always, please let us know if you have any questions.

Irene Robayo Oversight IT Analyst ADOA - Arizona Strategic Enterprise Technology (ASET) Office | State of Arizona 100 North 15th Avenue, Suite 400, Phoenix, AZ 85007 Irene.Robayo@azdoa.gov http://aset.azdoa.gov

2 attachments

CH17002 PIJ-ITAC-AMEND 031622.pdf 65K

CH17002 PIJ-FINAL 031622.pdf 598K