



State of Arizona ADOA-ASET Hosted Mainframe Project Status

Suzan Tasvibi-Tanha, Chief of Managed Services Gary Hensley, Chief Operating Officer

October 18, 2017




ASET Hosted Mainframe Timeline

TRANSITION and TRANSFORMATION PROCESS				
Sept 2017 IBM takes over Mainframe Operations	Oct 2017 Order Equipment, Finalize Design for Mainframe Move	Nov 2017 Equipment and Circuit Installation	Dec 2017 Data Migration and Testing	Jan 2018 Go Live in IBM Boulder Multi-tenant DC
0	O	O	O	O
Rebadged 19 employees Knowledge transfer completed September 1 - IBM assumed mainframe operations October 1 - Rebadged	 Equipment ordered Boulder, Raleigh and Phoenix facilities prepped Circuits expedited Began build of logical partitions in 	 Install equipment Complete installation of data migration circuits Connectivity testing Begin data migration 	 Complete data migration Agencies begin system testing Dry run #1 – December 9/10 	 Dry run #2 – January 6/7 Agencies continue system testing Cutover to Boulder – January 20/21



ASET Hosted Mainframe Project

Tomorrow



Summary

- Successfully transitioned current mainframe operations to IBM on September 1, 2017
 - 19 employees "rebadged"
- Operations and systems admin staff have relocated to IBM Phoenix Office (Central & Thomas)
 - 24x7 operations
- Agency workloads on schedule to transform to IBM Boulder Multi-Tenant Data Center (zCloud)
 - End of January 2018