## **CHANGE REQUEST / AMENDMENT**

# PIJ ID HS21005 - Arizona COVID19 Vaccine POD Scheduling and Administration Solution Department of Health Services

#### **Amended 5-Year Lifecycle Budget Estimate:**

#### **Areas Affected:**

| Total Development Budget | \$<br>1,553,665        | End Date                 | Yes |
|--------------------------|------------------------|--------------------------|-----|
| Total Operational Budget | \$<br><u>3,041,916</u> | <b>Development Costs</b> | Yes |
| Total Overall Budget     | \$<br>4,595,851        | Scope                    | Yes |

Original End Date: 1/1/2021 Revised End Date: 3/31/2021

## **Change Description:**

#### **AMENDMENT 01:** January 20, 2021

The Arizona Department of Health Services, in collaboration with the County and Tribal Public Health agencies, has rolled out a centralized solution for Vaccine Scheduling and Administration which interfaces with the current State Immunization Information System (ASIIS). Phase I development is completed. Go Live was Monday, December 14, 2020. During the course of the project the following were identified: A better secure identity and access management solution for ease of use, Third party service integration for email confirmation/reminder notifications, and a Third party service integration for SMS confirmation/reminder notifications. The additional functionality will increase the development cost from \$986,410 to \$1,553,665.

#### Azure Active Directory Services:

AD integration provides easy, centralized, and secure identity and access management for all key user groups: patients, counties, partners & their staff/clinicians. The original choice was to default to Google Identity Provider in the Google Cloud Platform. Azure was preferred over the Google Identity provider since it gives a unified one account experience and does not prompt you to select a Google account if you have multiple accounts. Additionally Azure has over twenty years plus track record for active directory services.

#### SendGrid and Twilio will be used to email/text reminder/confirmation notifications:

SendGrid is a State Enterprise Email Marketing tool and is known for service guarantee, speed of delivery and enforcement of CAN-SPAM and other email regulations. Twilio has been the leader in the Communication Platform as a Service(CPaaS) segment. It supports all the major cell phone carriers and many of the minor carriers as well. It has intuitive designer and development tools that make integration less challenging. The MTX/GCP solution estimate did not include email/SMS service costs since they are considered additional third party services as desired.

#### **Amended Financial Detail:**

Funding for the project will be 50% federal funds and 50% other appropriated funds.

#### Original PIJ Financials ITAC Approval November 18, 2020

| _                            |           |            |            |            |            |              |  |  |  |  |
|------------------------------|-----------|------------|------------|------------|------------|--------------|--|--|--|--|
| Five Year Life-Cycle Summary |           |            |            |            |            |              |  |  |  |  |
| Cost Description             | FY2021    | FY2022     | FY2023     | FY2024     | FY2025     | Total        |  |  |  |  |
| Development Costs            | \$986,410 | \$0        | \$0        | \$0        | \$0        | \$986,410    |  |  |  |  |
| Operational Costs            | \$0       | \$393,224* | \$393,242* | \$393,224* | \$393,224* | \$1,572,896* |  |  |  |  |
| Total Project Costs          | \$986,410 | \$393,224* | \$393,224* | \$393,224* | \$393,224* | \$2,559,306  |  |  |  |  |

# **CHANGE REQUEST / AMENDMENT**

# PIJ ID HS21005 - Arizona COVID19 Vaccine POD Scheduling and Administration Solution

Department of Health Services

## Amended PIJ Financials 1/20/2021 ITAC

| Five Year Life-Cycle Summary |              |           |           |            |           |              |  |  |  |  |
|------------------------------|--------------|-----------|-----------|------------|-----------|--------------|--|--|--|--|
| Cost Description             | FY2018       | FY2019    | FY2020    | FY2021     | FY2022    | Total        |  |  |  |  |
| Development Costs            | \$1,553,665* | \$0       | \$0       | \$0        | \$0       | \$1,553,665  |  |  |  |  |
| Operational Costs            | \$0          | \$760,479 | \$760,479 | \$760,4799 | \$760,479 | \$3,041,916* |  |  |  |  |
| Total Project Costs          | \$1,553,665  | \$760,479 | \$760,479 | \$760,479  | \$760,479 | \$4,595,581  |  |  |  |  |

<sup>\*</sup> subscription fees may vary based on need and usage