### CHANGE REQUEST / AMENDMENT

#### PIJ ID IC17002 - ICA Claims Management System

Industrial Commission of Arizona

<u>Amended Budget:</u> <u>Areas Affected:</u>

Total Development Budget\$ 1,453,649.00End DateYesTotal Operational Budget\$ 1,582,025.00Development CostsYesTotal Overall Budget\$ 3,035,674.00ScopeYes

Original End Date: 8/30/2018 Revised End Date: 02/19/2019

### **Change Description:**

On May 24, 2017, the ICA Claims Management System Project, was approved with conditions by ITAC. The objective of this project is not only to replace the 20 year old legacy Claims System, but also to align with the State's Cloud First Strategy, increase scalability, and improve both internal and external user experience through a modern Claims System.

On August 2, 2018, A Change Request was approved by ADOA-ASET in which ICA submitted an amendment to the PIJ; modifying the project end date from June 01, 2018 to August 30, 2018 to align the "go-live" with the ICA - Annual Claims Seminar as a public relations/marketing event.

During "go-live" preparation discussions and system functionality review between ICA and the vendor, it was discovered that additional items were deemed necessary for "go-live" to add further value to the ICA's initial launch of the Claims Management System.

With this PIJ amendment, ICA is requesting approval to continue with the final phase this project utilizing an additional \$201,089 for the scope and schedule changes. As well as extend the project end date to February 19, 2019.

This amendment includes scope and schedule changes necessary to accommodate additional business requirement development, software development, and project management activities. Through the development and implementation of these additional items, the ICA will gain additional functionality that will add value to their overall business processes for "go-live" and "post-go-live."

# **Updated Amended Financial Detail:**

| FY   | PIJ Category | Development | Operational | Description                              |  |
|------|--------------|-------------|-------------|--|--|
| 2018 | P&OS         | \$1,010,000 |             | MST (Design, Development, & Integration) |  |
| 2018 | P&OS         | \$22,000    |             | DrawLoop Integration                     |  |
| 2018 | P&OS         | \$100,000   |             | MuleSoft Integration                     |  |
| 2018 | P&OS         | \$2,200     |             | ICM (ScanCenter Implementation Bundle)   |  |
| 2018 | P&OS         | \$25,960    |             | ICM (VC4 Migration)                      |  |
| 2018 | P&OS         | \$6,600     |             | ICM (Technical Consulting)               |  |
| 2018 | P&OS         | \$59,400    |             | ICM (Project Consulting)                 |  |
| 2018 | P&OS         | \$26,400    |             | ICM (Integration with Middleware)        |  |
| 2018 | L&M Fees     |             | \$206,028   | SalesForce License (Service Cloud)       |  |
| 2018 | L&M Fees     |             | \$93,375    | SalesForce (Community Cloud Log In)      |  |
| 2018 | L&M Fees     |             | \$14,604    | SalesForce (govCloud Unlimited Edition)  |  |
| 2018 | L&M Fees     |             | \$11,990    | ICM (ScanCenter License)                 |  |
| 2019 | P&OS         | \$201,089   |             | MST (Design, Development, & Integration) |  |
| 2019 | L&M Fees     |             | \$206,028   | SalesForce License (Service Cloud)       |  |
| 2019 | L&M Fees     |             | \$93,375    | SalesForce (Community Cloud Log In)      |  |
| 2019 | L&M Fees     |             | \$14,604    | SalesForce (govCloud Unlimited Edition)  |  |
| 2020 | L&M Fees     |             | \$206,028   | SalesForce License (Service Cloud)       |  |
| 2020 | L&M Fees     |             | \$93,375    | SalesForce (Community Cloud Log In)      |  |
| 2020 | L&M Fees     |             | \$14,604    | SalesForce (govCloud Unlimited Edition)  |  |
| 2021 | L&M Fees     |             | \$206,028   | SalesForce License (Service Cloud)       |  |
| 2021 | L&M Fees     |             | \$93,375    | SalesForce (Community Cloud Log In)      |  |
| 2021 | L&M Fees     |             | \$14,604    | SalesForce (govCloud Unlimited Edition)  |  |
| 2022 | L&M Fees     |             | \$206,028   | SalesForce License (Service Cloud)       |  |
| 2022 | L&M Fees     |             | \$93,375    | SalesForce (Community Cloud Log In)      |  |
| 2022 | L&M Fees     |             | \$14,604    | SalesForce (govCloud Unlimited Edition)  |  |

## Original PIJ Financials - Approved May 24, 2017

|                              |             | • •       |           |           |           |             |  |  |  |
|------------------------------|-------------|-----------|-----------|-----------|-----------|-------------|--|--|--|
| Five Year Life-Cycle Summary |             |           |           |           |           |             |  |  |  |
| Cost Description             | FY2018      | FY2019    | FY2020    | FY2021    | FY2022    | Total       |  |  |  |
| Development Costs            | \$1,252,560 | \$0       | \$0       | \$0       | \$0       | \$1,252,560 |  |  |  |
| Operational Costs            | \$325,997   | \$314,007 | \$314,007 | \$314,007 | \$314,007 | \$1,582,025 |  |  |  |
| Total Project Costs          | \$1,578,557 | \$314,007 | \$314,007 | \$314,007 | \$314,007 | \$2,834,585 |  |  |  |

## New Amended PIJ Financials - 11/14/2018 ITAC

| Five Year Life-Cycle Summary |             |           |           |           |           |             |  |  |
|------------------------------|-------------|-----------|-----------|-----------|-----------|-------------|--|--|
| Cost Description             | FY2018      | FY2019    | FY2020    | FY2021    | FY2022    | Total       |  |  |
| Development Costs            | \$1,252,560 | \$201,089 | \$0       | \$0       | \$0       | \$1,453,649 |  |  |
| Operational Costs            | \$325,997   | \$314,007 | \$314,007 | \$314,007 | \$314,007 | \$1,582,025 |  |  |
| Total Project Costs          | \$1,578,557 | \$515,096 | \$314,007 | \$314,007 | \$314,007 | \$3,035,674 |  |  |