## CHANGE REQUEST / AMENDMENT

## RT19002 - ASRS Information Protection and Security

Arizona State Retirement System

Original Budget: Areas Affected:

Total Development Budget \$2,741,608.67 End Date Yes

Total Operational Budget \$ 329,460.30 Development Costs No

Total Project Budget \$ 3,071,068.97 Scope No

Current End Date: 6/30/2023 Revised End Date: 6/30/2024

## **Change Description:**

**AMENDMENT: (09/16/20 ITAC)** 

The IPS PIJ was placed on hold so this team could be assigned to the Oracle Modernization PIJ. One of the teams assigned to the Oracle Modernization PIJ was reassigned to a critical security project at the request of the ASRS Senior Management Team / Change Control Board. Both teams have completed their obligations and the IPS project is now ready to begin. ASRS is requesting that the start date be moved to 9-14-20 and the end date moved to 6-30-24 to coincide with the fiscal year end. No other changes are needed.