

ED22002 - Educator/Licensure Certification Replacement System (Change Request ITAC Recommendation)

1 message

Thomas O'Dowd <thomas.o'dowd@azdoa.gov>

Thu, May 9, 2024 at 8:37 AM

To: tom.horne@azed.gov

Cc: Tyler Hagedoorn <thagedoorn@az.gov>, sid.bailey@azed.gov, Beth Neeley <beth.neeley@azed.gov>, ross.begnoche@azed.gov, Qur'An Nero <qur'an.nero@azed.gov>, Justin Modglin <justin.modglin@azdoa.gov>

The Honorable Superintendent Horne,

In response to the change request submitted to modify the Change Request (CR) for the "Educator/Licensure Certification Replacement System" project, it has been reviewed by the Arizona Department of Administration (ADOA) Strategic Enterprise Technology (ASET) office to increase the development budget from \$1,525,900 to \$1,842,610 and extend the end date from March 31, 2024, to October 30, 2024.

This notification is the Arizona Strategic Enterprise Technology Office's recommendation to the Information Technology Authorization Committee (ITAC) for Approval with Conditions of the amended technology project as follows:

- 1. Should development costs exceed the approved estimates by 10% or more, or should there be significant changes to the proposed technology scope of work or implementation schedule, the Agency must amend the PIJ to reflect the changes and submit it to ADOA-ASET, and ITAC if required, for review and approval prior to further expenditure of funds.
- 2. Monthly reporting on the project status is due to ADOA-ASET no later than the 15th of the month following the start of the project. Failure to comply with timely project status reporting will affect the overall project health
- 3. Prior to system production environment launch or go live, the Agency must work with the Department of Administration (ADOA) and Department of Homeland Security (AZDOHS) Cyber Command, to assure the System Security Plan document is completed and approved by Cyber Command in order to ensure that the selected solution will provide an appropriate level of protection for State data.

The Change request is scheduled to be reviewed by ITAC at the May 15, 2024 meeting. Should the ITAC approve the change request, you may then proceed to secure additional approvals as required from the Joint Legislative Budget Committee, the Office of Strategic Planning and Budgeting, and the State Procurement Office.

2 attachments



PIJ- ED22002.pdf



ED22002 - ITAC Change Request Amendment.pdf

121K