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Information Technology

ADOR Technology Infrastructure Moderization Phase 1

Agency Requesting The Project:
Revenue Department

Business Unit Requesting The Project:

sdholakia@azdor.gov
Sponsor Email Address:

Sponsor Of the Project:
Sandip Dholakia
Sponsor Title:

Chief Information Officer
Sponsor Phone Number: Extension:

602-716-6023

Has a Project Request been completed for this PIJ?

What is the operational issue or business need that the Agency is trying to solve? 
Eliminate all end of life infrastructure

Establish infrastructure lifecycle

Virtualize 90% of ADOR Systems and Applications Physical to Virtual (P2V)

Reduce Total Cost of Ownership and Maintenance

Increase speed, responsiveness, reliability, security, and maintainability

Vacate Adams Data Center

How will solving this issue or addressing this need benefit the State or the Agency?
Optimize Taxpayer Services, Accelerate Processing, Maximize Taxpayer Education & Compliance

Aligns with Goal Council 5 strategic direction of virtualization, co-located data centers and hybrid 
cloud

Describe the proposed solution to this business need:
Replace end of life system servers/virtualize all existing applications on physical servers

Decommission the Adams and Monroe ADOR Data Centers 

Move DOR Data Center into the Phoenix IO 

DOR data disaster recovery site at Scottsdale IO
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Has the existing technology environment, into which the proposed solution will be 
implemented, been documented?

Indicate where that documentation can be found, or provide the information under separate 
cover before the meeting, otherwise describe below:
Provided Seperately

Have the business requirements been gathered, along with any technology requirements 
that have been identified?  

Are you submitting this as a Pre-PIJ in order to issue a Request for Proposal (RFP) to 
evaluate options and select a solution that meets the project requirements?

Will you be completing an assessment phase, i.e., an evaluation by a vendor, third party or 
your agency, of the current state, needs, and desired future state, in order to determine 
the cost, effort, approach (RFP or otherwise) and/or feasibility of a project before 
submitting the full PIJ?

Describe the reason for completing the assessment and the expected deliverable(s) below:
Third party IV&V being conducted by Gartner

Does the project fall into one of the following categories:

- hardware technology refresh/expansion, e.g., replacement/more laptops, radios, 
peripherals, etc.? 

Is there any possibility that project implementation costs could reach $1 million or more?

Is the proposed procurement the result of an RFP solicitation process?

Is this project referenced in your agency’s Strategic IT Plan? 

Does your agency have a formal project methodology in place?

Describe the make-up and roles/responsibilities of the project team, e.g. participants, sponsors, 
stakeholders, etc. below:
This is pure technology refresh for the agency and as such project will consist of all members of IT 
and our business unit testers/SME.  
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Will a PM be assigned to manage the project, regardless of whether internal or vendor 
provided?

 If the PM is credentialed, e.g., PMP, CPM, etc., please provide certification information below:  
PMI PMP Certification # 202027

Is a project plan available that reflects the estimated start date and end date of the 
project, and the supporting milestones for the project?

Has a test/pilot phase been incorporated?

Have steps needed to roll-out to all impacted parties been incorporated, e.g. 
communications, planned outages, deployment plan?

Will the implementation require any physical infrastructure improvements, e.g., building 
reconstruction, major re-wiring, etc.?

Are there any known resource availability conflicts that could impact the project?

Does your schedule have dependencies on any other projects or procurements?

Will the implementation involve major end user view or functionality changes?

Will the proposed solution result in a change to a public-facing application or system?

Is a detailed project budget reflecting all of the up-front/startup costs to implement the 
project available, e.g., hardware, initial software licenses, training, taxes, P&OS, etc.?

Have the ongoing support costs for sustaining the proposed solution over a 5-year 
lifecycle, once the project is complete, been determined, e.g., ongoing vendor hosting 
costs, annual maintenance and support not acquired upfront, etc.?

Have all required funding sources for the project and ongoing support costs been 
identified?
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Will the funding for this project expire on a specific date, regardless of project timelines?

Provide the dates for the funding availability below:
Estimated Start Estimated Finish

Will the funding allocated for this project include any contingency, in the event of cost 
over-runs or potential changes in scope?

Please indicate whether a statewide enterprise solution will be used or select the primary 
reason for not choosing an enterprise solution:

ADOR will leverage the state-wide datacenter contract and hardware procurement contracts

Will the technology and all required services be acquired off existing State contract(s)? 

Will any software be acquired through the current State value-added reseller contract?

Does the project involve any technology that is new and/or unfamiliar to your agency, 
e.g., software tool never used before, virtualized server environment?

Does your agency have experience with the vendor (if known)?

Does the vendor (if known) have professional experience with similar projects?

Does the project involve any coordination across multiple vendors? 

Does this project require multiple system interfaces, e.g., APIs, data exchange with other 
external application systems/agencies or other internal systems/divisions?

Have any compatibility issues been identified between the proposed solution and the 
existing environment, e.g., upgrade to server needed before new COTS solution can be 
installed?

Will a migration/conversion step be required, i.e., data extract, transformation and load?

Is this replacing an existing solution?

Indicate below when the solution being replaced was originally acquired?
This project will completely replace all end of life HP, Cisco, EMC systems in the agency.  The 
procurement of these items ranges from 2005-2015.
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Describe the planned disposition of the existing technology below, e.g., surplused, retired, used as 
backup, used for another purpose:
surplused

Describe how the agency determined the quantities reflected in the PIJ, e.g., number of hours of 
P&OS, disk capacity required, etc. for the proposed solution?
In conjuction with WWT, ADOR completed an assessment to determine the configuration of the 
new hardware and software.

Does the proposed solution and associated costs reflect any assumptions regarding 
projected growth, e.g., more users over time, increases in the amount of data to be stored 
over 5 years?

Does the proposed solution and associated costs include failover and disaster recovery 
contingencies?

Will the vendor need to configure the proposed solution for use by your agency?

Will any application development or customization of the proposed solution be required 
for the agency to use the product in the current/planned technology environment, e.g., a 
COTS application that will require custom programming, an agency application that will be 
entirely custom developed?

Have you determined that this project is in compliance with all applicable statutes, 
regulations, policies, standards, and procedures, including those for network, security, 
platform, software/application, and/or data/information found at 
https://aset.az.gov/resources/psp?

Are there other high risk project items not identified?

Will the proposed solution be vendor-hosted?

Will the proposed solution be hosted on-premise in a state agency?

Will any PII, PHI, or other Protected Information as defined in the 8110 Statewide Data 
Classification Policy be transmitted, stored, or processed with this project?  

Describe below what security infrastructure/controls are/will be put in place to safeguard this 
data:
Infrastructure environment will comply with NIST 800-53 and IRS Publication 1075 security 
standards.



1 Application Systems
Application Enhancements

Internal Use Web Application

Mobile Application Development

Arizona Enterprise Solution Platform (AESP) based Application

New Application Development

az.gov Web Portal Application

Other: (Please specify below)

2 Database Systems
Data Warehouse/Mart

Database Consolidation/Migration/Extract Transform and Load Data

Database Products and Tools:

Oracle

MySQL

DB2

MS SQL Server

Other: (Please specify below)

3 Software
COTS Application Customization

COTS Application Acquisition

Mainframe Systems Software

Open Source

PC/LAN Systems Software

X Virtualization

Other: (Please specify below)

4 Hardware
X LAN/WAN Infrastructure

Mainframe Infrastructure

X Storage Area Network Devices

Public Safety Radios, Systems

PC Purchases, Peripherals

Tape Libraries/Silos

UPS Devices

Other: (Please specify below)

Areas of Impact



5 Hosted Solution (Cloud Implementation)
X State Data Center

Commercially Hosted:

Amazon (AWS) GovCloud
Century Link - I/O Data Center

AWS (non-government) cloud

Microsoft Azure

Vendor Hosted 

Other: (Please explain below)

6 Security
Encryption

Security Appliances:

Firewall

Intrusion Detection System (IDS)

Intrusion Prevention System (IPS)

SecurityControls/Systems - Other: (Please specify below)

Physical Controls (Badging Systems, Iris Scanners, Other: (Please specify below)

Other: (Please specify below)

7 Telecommunications
X Network Communications Infrastructure

Telephone Upgrade-Business-Specific

Cabling

Wireless Access Points

Telephony Upgrade-EIC Solution

Trenching

Videoconferencing

Other: (Please specify below)



8 Enterprise Solutions
Business Intelligence System

E-Signatures

Geographic Information Systems

Other Imaging - Photos, Fingerprints, etc.

Document Management/Imaging

eLicensing

Management Systems - Financial, Grants, Asset

X Disaster Recovery/Business Continuity

Other: (Please specify below)

9 Contract Services/Procurement
X Contracted Project Management

X Contractor Support Services

X Install/Configuration Contract Services
X State Contract

Vendor provided

Procurement (RFP, IFB, DPR, etc.)

Other: (Please specify below)



Total of Development Cost: 11,000,000$                   
Total of Operational Cost: -$                                 

Total  Costs: 11,000,000$                   

Item Description Category

Development 
(Implementation) or 

Operational 
(Ongoing)

Fiscal Year 
Spend

Qty or Hours Unit Cost Extended Cost

Enter Tax Rate if 
Applicable 

(Generally 8.6% 
for PHX)

Tax Total Cost

1 Compute, Storage & Data Protection Hardware Development 1 1 $3,044,290 $3,044,290 8.60% $261,809 $3,306,099

2 Maintenance License & Maint Fees Development 1 1 $1,829,767 $1,829,767 8.60% $157,360 $1,987,127

3 Teradata Services Prof & Outside Services Development 1 1 $7,000 $7,000 $0 $7,000

4 Teradata Transport Prof & Outside Services Development 1 1 $10,000 $10,000 $0 $10,000

5 Site Recovery Manager License & Maint Fees Development 1 1 $141,758 $141,758 $12,191 $153,949

6 Contingency Other Development 1 1 $35,825 $35,825 $0 $35,825

7 December FY18 Disbursment 2 - Compute/Storage/DR Hardware Development 1 1 $5,500,000 $5,500,000 $0 $5,500,000

8 Hardware Development 1 1 $0 $0 $0 $0

9 Prof & Outside Services Development 1 1 $0 $0 $0 $0

10 Facilities Development 1 1 $0 $0 $0 $0

11 Other Development 1 1 $0 $0 $0 $0

12 [--Select--] [--Select--] [--Select--]

13 [--Select--] [--Select--] [--Select--]

14 [--Select--] [--Select--] [--Select--]

15 [--Select--] [--Select--] [--Select--]

16 [--Select--] [--Select--] [--Select--]

17 [--Select--] [--Select--] [--Select--]

$11,000,000

$0

$11,000,000

Total Development Cost

Total Operational Cost

Total Itemization of Costs:

Summary of PIJ Financials

Project Cost - Itemized



% of Project

100.00%

Year 1 Year 2 Year 3 Year 4 Year 5 Extended Cost

$17,000 $0 $0 $0 $0 $17,000 

$0 $0 $0 $0 $0 $0 

$8,806,099 $0 $0 $0 $0 $8,806,099 

$0 $0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 $0 

$2,141,076 $0 $0 $0 $0 $2,141,076 

$0 $0 $0 $0 $0 $0 

$35,825 $0 $0 $0 $0 $35,825 

$0 $0 $0 $0 $0 $0 

$11,000,000 $0 $0 $0 $0 $11,000,000

$0 $0 $0 $0 $0 $0

$11,000,000

Other Appropriated

Summary of Funding Sources
$ of Project (To Be Requested)

$11,000,000.00

Development Cost:

Operational Cost:

Total Cost:

Licensing & 
Maintenance Fees

Development

Operational

Other

Development

Operational

Communications

Development

Operational

Facilities

Development

Operational

Hardware

Development

Operational

Software

Development

Operational

Professional  & 
Outside Services

Development

Operational

PIJ Development & Operational Cost Summary

Description Type

Base Budget
APF

Federal
Other Non-Appropriated

Fund Type $ of Project (Available)



Date 
Reviewed

07/18/17

07/18/17

07/18/17

07/18/17

07/18/17

07/18/17

07/18/17

07/18/17

Agency Depy Chief Information Officer (CIO) (or designee)

Agency CPO or State Procurement Office (SPO) representative Robert Ryan rryan@azdor.gov

Role Name Email Address

David Briant

Sandip Dholakia

dbriant@azdor.gov

sdholakia@azdor.govAgency Chief Information Officer (CIO) and Project Sponsor 

Agency Information Security Officer (ISO) (or designee)

Agency Director 

Ismael Fernandez ifernandez@azdor.gov

Thomas Ferruccio tferruccio@azdor.gov

George Simanson gsimanson@azdor.govAgency Business Integration SR Manager

Meeting Invite Checklist

Others to Invite (if applicable):

ADOA-ASET Security, Privacy & Risk (ASET-SPR) representative

jedwards@azdor.gov

Timothy.Guerriero@azdoa.gov

Jonathan Edwards

Tim Guerriero

Agency Datacenter Manager

mailto:rryan@azdor.gov
mailto:dbriant@azdor.gov
mailto:sdholakia@azdor.gov
mailto:ifernandez@azdor.gov
mailto:tferruccio@azdor.gov
mailto:gsimanson@azdor.gov
mailto:jedwards@azdor.gov
mailto:Timothy.Guerriero@azdoa.gov
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Official ADOA-ASET Use Only

Has the value of the IT project to the public and the State been identified?

Does the proposed solution address the stated problem or situation?

Has the budget unit demonstrated competency to carry out the project successfully?

Have all applicable questions in the PIJ been addressed?

If not, describe below how the costs in the PIJ differ from the quotes, e.g., if quantities are different, costs are 
comprised of portions of multiple quotes provided, etc.:

Have the Areas of Impact associated with the project been identified?

Do the quotes match the itemized list and only reflect those items and costs (within 5%) associated with this 
project?

Is sufficient sponsorship and support by budget unit leadership evidenced in the meeting?

Has the compatibility of the proposed solution with other budget unit solutions been addressed?

Has a reasonable Project Plan been provided?

Has the compliance of the proposed solution with all applicable statewide standards been confirmed?

Have any potential risks or issues associated with the project or the proposed solution been identified and 
appropriately addressed to minimize unintended consequences?

1. Ongoing/5-year support costs were submitted, and approved, as part of PIJ RV17001 - Data Center
Modernization Phase 0. 2. Contingency has been included. 3. December FY18 Disbursement 2 funds for
Compute/Storage/DR are to be confirmed.

Have the cost estimates for the project been vetted for accuracy?

Have the PIJ Financials been completed?

Have any/all of the following startup costs to implement the project been included under Development in the 
financial tables, if applicable  - tax; shipping; upfront maintenance and support; professional services (P&OS); 
ancillary software to run on equipment; ancillary hardware to install equipment, e.g., cables; other associated 
costs, e.g., training, travel, documentation, etc.?

Have any/all of the following ongoing/5-year support costs, once the project is implemented, been included 
under Operational in the financial tables, if applicable - ongoing vendor hosting costs, including any projected 
increase over time; annual maintenance and support not acquired upfront; extended costs after warranty 
expiration; P&OS commitments beyond implementation? 

Have you confirmed that no Full Time Employee (FTE) related costs have been included in the project costs?
Have quotes been provided for all itemized costs in the PIJ, e.g., professional services, hardware, software, 
licensing, etc.?



X

Should the final costs exceed the estimated costs by 10% or more, or should there be significant changes to the 
proposed technology, scope of work or implementation schedule, the Agency must amend the PIJ to reflect the 
changes and submit it to ADOA-ASET for review and approval prior to further expenditure of funds.

Prior to the expenditure of funds or work, the Agency must complete the Project Plan, and submit it to ADOA-
ASET for review and approval.

The Agency will provide regular status reporting regarding project progress and expenditures to date on a 
quarterly basis, unless otherwise requested by ADOA-ASET.

Prior to the expenditure of the December FY18 Disbursement 2 funds for Compute/Storage/DR, the Agency must 
amend the PIJ, to reflect the vendor quotes and updated project documentation, and submit to ADOA-ASET for 
review and approval. A favorable review is also required from the Joint Legislative Budget Committee.  

Condition (If Applicable)

Prior to the expenditure of funds or work, since the project costs exceed $5 million, the Agency must complete 
the independent validation and verification (IV&V), and submit it to ADOA-ASET for review and approval.

Not Approved

Strategic Program Manager Analysis

Project Background: The Department of Revenue has a critical need to modernize their infrastructure and replace 
hardware that has already reached End-of-Life status. This PIJ will allow them to continue from Phase 0 of their 
Datacenter Modernization project. As part of phase 0, the Agency started to transition to the new State 
datacenter and are aligned with the State Strategic Plan.
Business Solution Justification: Through a virtualization solution utilizing co-location in the State Data-center and 
hybrid cloud, the Agency will optimize Taxpayer services, accelerate processing times, maximize taxpayer 
education & compliance while aligning with the Goal Council 5 virtualization strategic direction.
Vendor Selection: The Agency is utilizing the State of Arizona Statewide contract with WorldWide Technology 
(WWT) for Network Equipment and Services. The Agency selected WWT based on the Agency's experience with 
them, as well as WWT's capability to deliver the equipment at the best price and in the time frame required.                                                                                                                               
Implementation Methodology: The Agency has assigned a Project Manager (Bodie Graves) to this project, and 
has proper internal resourcing to support the project. DOR will also be reliant on WWT to deliver the network 
equipment and services that they have agreed to in their quotations.
Budget or Funding Considerations: This project is 100% APF funded and subject to the rules of APF. Furthermore, 
JLBC has conditionally approved the funding and the Agency must return to JLBC to secure the disbursement of  
$5.5m for compute/storage and DR.
Authorized Approver: Approval Date:

Approved with conditions

PIJ Disposition
Approved



Hostname Serial Model Notes
VMAX2 HK198701443 VMAX2 10K 2 system bays
zpl6nbpri01 SYM1106211 NetBackup NBU 5230
Teradata Comprises of 1 rack, 2 hosts, 1 storage array, 2 network switches



Hostname Serial Model Notes
APM00113807101 VNX5300



Arizona Department of Revenue
P1118146 : Phase 1 – VxBlock 740 Upgrade

DPS Tech Extensions
ECS



© Copyright 2016 Dell EMC – All rights reserved.2

Disclaimer

2

This document is intended to be a high level summary of separate, complex design documentation and decisions 
relating to a custom system solution from Dell EMC Converged Platforms & Solutions Division (Dell EMC CPSD). The 
solution(s) illustrated in this abstract/summary are derived directly from the scenarios listed. In the event of a conflict 
between this abstract/summary and other design documentation and scenarios, the actual design and configuration 
documentation will control in all cases. Please refer to the configurations, bills of material (BOM) and quotes for 
authoritative content.

Dell EMC CPSD provides this information on an as-is basis only and to the extent permitted by applicable law, 
disclaims all warranties, either express or implied, including without limitation, the implied warranties of merchantability 
or fitness for a particular purpose. Nothing in this abstract/summary shall be construed as a grant of any right, title or 
interest in any confidential or proprietary information of Dell EMC CPSD.
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Control

Document Revision

v1 7/13/2017 Tyler Harned Initial Document

v2 7/14/2017 Keirnan Riley DPS Additions to Solutions Abstract

v3 7/16/2017 Shaukat Lodhia WWT Updates to Solutions Abstract

Config Group 
Name (ID)

System 
Component

Scenario ID MyQuotes quote 
number

Sales Req # System 
Label

Delivery 
Location

Factory 
Location

20 Blades + 156TB
Hardware 20170628122930H 6001341647 v01 090198740 Prod I/O Phx, AZ Franklin, MA

DPS 20170707102925A 6001341858 v01 08980586
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Design Participants
Customer Role Phone Email Location/Address

Jonathan Edwards VP IT 602-716-6145 JEdwards@azdor.gov Phoenix, AZ

Chad Smith Server Team Lead 602-716-6220 CHSmith@azdor.gov Phoenix, AZ

Partner Role Phone Email Location/Address

Tom Hanson WWT AE 602-989-1786 Tom.Hanson@wwt.com Phoenix, AZ

Shaukat Lodhia WWT SE 480-239-4547 Shaukat.Lodhia@wwt.com Phoenix, AZ

EMC Role Phone Email Location/Address

Tyler Harned vArchitect 502-264-2115 Tyler.Harned@dell.com Denver, CO

Katrina Heim vAccount Manager 303-868-0912 Katrina.Heim@dell.com Denver, CO

Kiernan Riley DPS Account Manager 480-859-2026 Kiernan.Riley@dell.com Scottsdale, AZ

Scott Bert DPS Systems Engineer 480-399-2032 Scott.Bret@dell.com Scottsdale, AZ

mailto:JEdwards@azdor.gov
mailto:CHSmith@azdor.gov
mailto:Tom.Hanson@wwt.com
mailto:Shaukat.Lodhia@wwt.com
mailto:Tyler.Harned@dell.com
mailto:Katrina.Heim@dell.com
mailto:Kiernan.Riley@dell.com
mailto:Scott.Bret@dell.com
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Customer Landscape
Customer Challenges
• Retiring aging infrastructure and replacing via upgrades to VxB740 (V83FN0618011)

• Phase 1 to consist of 20 additional B200 M4s

• Phase 1 to also consist of 156TB of Usable Storage Capacity Upgrade to the VMAX450FX within the VxB740

• Addition of DPS Solution (including ECS) as Tech Extension to VxB740

• Intent:
• Install new hardware/software
• Migrate Data Centre applications
• Perform P2V & V2V to VXB740

Customer Plans and Initiatives
• Executing on Phase 1 VxB740 Scale plans.
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Customer Requirements
Use Case / Applications
Begin P2V & V2V migrations for mission critical IT apps.

Requirements
• Add (20) B200 M4 blades that are identical to the blades that were

initially configured in the base VxB740.
• 156TB Additional Useable Capacity for the VMAX 450FX.

• 300TB of Effective Capacity
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Solution Inputs
Compute Storage
• (20) B200 M4 @ Dual 2.2GHz (22 Core) 768GB • 156TB of VMAX 450FX Usable Flash Capacity

• 300TB of Effective Capacity

Management Network
• No Expansion • No Expansion

Inputs Provided by
• Customer / Dell EMC / WWT
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Expansion/Upgrade
Phase 0 Phase 1 Upgrade Target Phase 1 FY18 July - Dec

Maintenance Period 5 Years of ONSITE 24x7x4 5 Years of ONSITE 24x7x4 5 Years of ONSITE 24x7x4 for new Hardware

Compute (20) B200 M4 @ Dual 2.2GHz (22 Core) 768GB (40) B200 M4 @ Dual 2.2GHz (22 Core) 768GB (20) B200 M4 @ Dual 2.2GHz (22 Core) 768GB

Storage 52TB of VMAX 450FX Usable Capacity 208TB of VMAX 450FX Usable Capacity 156TB of VMAX 450FX Usable Capacity

Data Protection No Existing DPS Tech Extension Data Protection Suite for Enterprise
180TB of Data Domain
223 TB of Cloudtier Licensing
330 TB of ECS Object Storage

Data Protection Suite for Enterprise
180TB of Data Domain
223 TB of Cloudtier Licensing
330 TB of ECS Object Storage

Licenses (excluding 
AMP)

• EMC PowerPath/VE (per CPU socket) - 46
• VMware vCloud Suite (per CPU socket) - 40

• EMC PowerPath/VE (per CPU socket) - 66
• VMware vCloud Suite (per CPU socket) - 60

• EMC PowerPath/VE (per CPU socket) - 20
• VMware vCloud Suite (per CPU socket) - 20

Services Initial Vxblock 740 Deployment Deployment and Installation Services for 
Vxblock Upgrades and DPS Tech Extensions

Deployment and Installation Services for 
Vxblock Upgrades and DPS Tech Extensions
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Connectivity

Vblock & VxBlock Model VxBlock 740

Original Opportunity P1118146 

Serial Number V83FN0618011

Configuration Group (05)

Connection type Data Protection Switches / Direct Connect

Data Protection Switches Nexus 9396

V(x)block LAN Switch Nexus 9396

Used LAN Ports 2 DPS Connections 1

Total LAN Ports 2 Remaining LAN Ports 6

Customer uplinks

SFPs Included Yes

Technology Extension – Data Protection
VCE™ Data Protection

Avamar # Nodes Licensed
Capacity

Total 
Capacity

M1200 Node 1 3.9 TB 3.9 TB

Data Domain # of Shelves Licensed
Capacity

Total 
Capacity

DD6800 3 – 60TB Shelves 180TB 180TB

Software

DP Suite for 
Enterprise

Features include: Avamar, Recoverpoint for VM, 
Protectpoint, DDBoost for Enterprise Apps, eCDM

ECS Storage

U400T 330 TB of Object Storage
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Services – VxBlock 740
Services Quantity Delivered By Notes

VCE HW Expansion 2-8 Blades 3 CPSD

VCE HW Expansion – VMAX Storage 1 CPSD

VCE Logical - Avamar Multi-Node System 1 CPSD

VCE Logical – Data Domain Multi-Node System 1 CPSD

VCE Deploy - Avamar Multi-Node System 1 CPSD

VCE Deploy – Data Domain Multi-Node System 1 CPSD

VMAX AF Base Upgrade 1 EMC

VMAX AF Memory Upgrade Add-On 1 EMC

VMAX AF Vault Flash Upgrade Add-On 2 EMC
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Services – DPS Tech Extension
Services Quantity Delivered By Notes

Software Implementation 1 EMC

Avamar Node Installation 1 CPSD/EMC Avamar Node will be built in Tech 
Extension by CPSD, EMC will 
verify connectivity

Data Domain Installation 1 CPSD/EMC CPSD will build DD into tech 
extension, EMC will implement 
connectivity to the software

Recoverpoint for VM Implementation 1 EMC

ECS Implementation 1 EMC

Cloudtier Connection Data Domain to ECS 1 EMC Implementation of the Cloudtier 
LTR to ECS
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Integrated VCE Support Flow
• Blocks and Racks

VCE Support Center
Cisco

VMware

EMCPlatform Support Engineer

Customer Advocacy Escalation Management

http://www.vce.com/support 1-877-308-0993

Cooperative
Engineering Group Field Services Joint Problem

Re-Creation Labs

Customer

Al
er

ts
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-

-

-

-

-

-

-

-

Move frame to 
reflect the chosen 

support tier

Presenter
Presentation Notes
Dell EMC is supporting customers globally in their transformational cloud and virtualization implementations. We are committed to your peace of mind, and we want to help you protect your investments in VCE Converged Platforms. Our VCE Support:
Helps you speed time-to-value with a range of support options to match your business objectives, preferred support experience, and specific VCE converged infrastructure systems (Blocks, Racks, and Appliances). With Plus or Premier Support options for Blocks and Racks, you receive guidance and best practices from a VCE Customer Advocate, enabling you to successfully implement VCE solutions faster.
Improves operational efficiency based on your business requirements. We have deep technical expertise in all components of VCE converged infrastructure and are backed by engineering resources at Dell EMC, Cisco, and VMware. Proactive and preventive options are available for Block and Rack customers.
Increases customer satisfaction, ensuring maximum reliability and uptime while minimizing disruption to your business. Our unique support model efficiently delivers a simple, seamless customer experience.
Reduces risk and complexity to the business while making sure you have what you need when you need it. You gain visibility and insight into timely, relevant information anytime. Our global support experience includes fast turnarounds for problem resolution, helping you maintain high availability, security, and operational efficiency. 

Customers are assured that all VCE Support services are aligned as part of a comprehensive, holistic, value-added services portfolio, from professional services to support. Only Dell EMC offers this type of integrated support delivered with the understanding and commitment that when a customer’s data center infrastructure is operating at peak availability and performance, the customer’s business will too. 






Sales Quotation Submitted By Submitted To
Quote Number 4458826 ISR: Grenda, Angela M. Johnathon Edwards
Profile Commercial P: (602) 472-7307 P: 602-716-6145
Customer AZ Dept of Revenue Angela.Grenda@wwt.com JEdwards@azdor.gov
Quote Date 07/14/2017 AM: Hanson, Thomas (Tom)
Expiration Date 08/13/2017 P: (602) 472-7230
Quote Name Vxblock 740 Upgrade Phase 1 Tom.Hanso
Contract State of AZ Networking - ADSPO16-137345 (Expires 06/29/2018)      

Line # Manufacturer Part # Manufacturer Description Qty Cust Price Ext. Price
Vxblock 740

1 YME000PH00015667 VCE COMPANY LLC POWER CORD NORAMERICA120V 5-15P C13 2M 2 $0.00 $0.00
2 YME000PM00148217 VCE COMPANY LLC AVAMAR G4T QUAD 10GB CU MANF INSTL 1 $0.00 $0.00
3 YME000PM00148219 VCE COMPANY LLC AVAMAR G4T QUAD 10GB OPT+SFP MANF INSTL 1 $0.00 $0.00
4 YME000PM00166482 VCE COMPANY LLC Avamar G4T M1200 Svr Fld Instl 1 $10,354.75 $10,354.75
5 YME000PM00166502 VCE COMPANY LLC Avamar G4T Field Kit Cobranded 1 $0.00 $0.00
6 YME00DD100155815 VCE COMPANY LLC DD 10GBASE T IO MODULE 4PORT 1 $1,729.35 $1,729.35
7 YME00DD100155817 VCE COMPANY LLC DD 10GBE IO MOD OPTICAL SFP 4PORT OPTION 2 $2,075.22 $4,150.44
8 YME00DD100155892 VCE COMPANY LLC OPT DS60 SHELF 45X4TB SAS HDD G3 1 $58,012.22 $58,012.22
9 YME00DD100156012 VCE COMPANY LLC SYSTEM DD6800 NFS CIFS 1 $0.00 $0.00

10 YME00DD100156013 VCE COMPANY LLC SYSTEM DD6800 CTL NFS CIFS 1 $17,472.84 $17,472.84
11 YME00DD100157066 VCE COMPANY LLC DD6800 BASE KIT -SSD 1 $0.00 $0.00
12 YME00DD100157072 VCE COMPANY LLC DD6800 OPTION - FIELD INSTALL KIT 1 $0.00 $0.00
13 YME00DD100157086 VCE COMPANY LLC C CABLE,DD,SASMINISAS HD-MINISAS,2M CT 1 $0.00 $0.00
14 YME00DD100157264 VCE COMPANY LLC OPT ES30 SHELF 15X4TB SAS HDD FIELD CT 2 $0.43 $0.86
15 YME00ESF00144222 VCE COMPANY LLC VMAX 450 MEMCONV 2X512 to 2X1024 GB 1 $329,400.00 $329,400.00
16 YME00ESF00144284 VCE COMPANY LLC VMAX AF FLASH MODS 1600 FD UPG 2 $0.00 $0.00
17 YME00ESF00144689 VCE COMPANY LLC VMAX AF 3840GB FLASH SPARE UPG 1 $0.00 $0.00
18 YME00ESF00144706 VCE COMPANY LLC VMAX 450FX RAID5(7+1) 3.84Q8 26TB UPG 6 $174,995.28 $1,049,971.68
19 AGGC-SFPP-00-A02 VCE COMPANY LLC 10GBASE-SR SFP Module 6 $485.56 $2,913.36
20 AGGE-10SR-00-B02 VCE COMPANY LLC 10GBASE-SR SFP Module (2) – Customer Uplinks 4 $971.12 $3,884.48
21 AGGE-9396-00-A04 VCE COMPANY LLC VCE Nexus 9396PX (2) Base Bundle, 960G, 48p 10G SFP+ & 12p 40G QSFP+ 1 $35,136.00 $35,136.00
22 AGGE-GE_T-00-B02 VCE COMPANY LLC 1000BASE-T SFP (NEBS 3 ESD) (2) 2 $385.52 $771.04
23 BSGL-0110-EX-X01 VCE COMPANY LLC Single Blade:UCS B200 M4 2.20 GHz E5-2699v4/145W 22C/768GB(24x32GB), VIC1340+PE, TPM 20 $33,544.63 $670,892.60
24 CBLA-0009-00-A01 VCE COMPANY LLC BACKUP INTER-CABINET CABLING 1 $739.32 $739.32
25 INFR-CABL-00-A02 VCE COMPANY LLC VCE Infrastructure Cable Assembly-A 1 $610.00 $610.00
26 INFR-POW2-00-A01 VCE COMPANY LLC Generic SMART POU 1 $6,100.00 $6,100.00
27 CBNT-Q215-00-B02 VCE COMPANY LLC IPI Compute Cabinet, 700mm x 1200mm (CRS) 1 $6,420.86 $6,420.86
28 INFR-Q224-00-A01 VCE COMPANY LLC IPI Security - Integrated HID with Door Handle 2 $366.00 $732.00
29 INFR-Q285-00-A01 VCE COMPANY LLC LED Door branding, IPI, VxBLOCK, BLK, TM 1 $357.46 $357.46
30 INFR-Q287-00-A01 VCE COMPANY LLC Side Panel, IPI, VxBLOCK branded, BLK 2 $435.54 $871.08
31 INFR-Q289-00-A01 VCE COMPANY LLC Side Panel, IPI, Unbranded rear, BLK 2 $196.42 $392.84
32 YHE000PM00166483 VCE COMPANY LLC Avamar G4T M1200 Svr Fld Instl After Warranty Annual Premium Maintenance 3 $1,035.48 $3,106.44
33 YHE00DD100155893 VCE COMPANY LLC OPT DS60 SHELF 45X4TB SAS HDD G3 After Warranty Annual Premium Maintenance 5 $6,961.81 $34,809.05
34 YHE00DD100156014 VCE COMPANY LLC SYSTEM DD6800 CTL NFS CIFS After Warranty Annual Premium Maintenance 5 $2,097.00 $10,485.00
35 YHE00DD100157265 VCE COMPANY LLC OPT ES30 SHELF 15X4TB SAS HDD FIELD CT After Warranty Annual Premium Maintenance 10 $2,427.50 $24,275.00
36 YHE00ESF00144223 VCE COMPANY LLC VMAX 450 MEMCONV 2X512 to 2X1024 GB After Warranty Annual Premium Maintenance 5 $32,940.00 $164,700.00
37 YHE00ESF00144707 VCE COMPANY LLC VMAX 450FX RAID5(7+1) 3.84Q8 26TB UPG After Warranty Annual Premium Maintenance 30 $17,499.68 $524,990.40
38 YUE000PM00166484 VCE COMPANY LLC Avamar G4T M1200 Svr Fld Instl Premium Warranty Upgrade 1 $596.52 $596.52
39 SUCH-0019-00-B01 VCE COMPANY LLC Sgl Bld ETS 24x7x4OS B200 M4 100 $282.55 $28,255.00
40 SUCH-9396-00-A01 VCE COMPANY LLC Annual Support: ETS ONSITE 24X7X4 9396PX (2) Bundle 5 $4,516.44 $22,582.20
41 SFTW-PPBL-00-A04 VCE COMPANY LLC POWERPATH BLADE LICENSE POWERPATH/VE HOST LICENSES, VMWARE 20 $0.00 $0.00
42 SFTW-PPSK-00-B04 VCE COMPANY LLC POWERPATH CPU SOCKET LICENSE (8+) 40 $802.76 $32,110.40
43 SFTW-PPVE-00-A01 VCE COMPANY LLC POWERPATH Virtual Edition 1 $0.00 $0.00
44 YME000D300137830 VCE COMPANY LLC DPS ENTERPRISE EDITION RP4VM ENABLER=IB 850 $0.00 $0.00
45 YME000DE00125851 VCE COMPANY LLC CloudBoost v2 VM 2TB for DPS ENABLER=CA 1 $0.00 $0.00
46 YME000DE00125852 VCE COMPANY LLC CloudBoost v2 Client for DPS ENABLER=CA 1 $0.00 $0.00
47 YME000DH00016909 VCE COMPANY LLC Backup and Recovery Manager Avamar 2 $0.00 $0.00
48 YME000DH00016910 VCE COMPANY LLC Backup and Recovery Manager - NetWorker 1 $0.00 $0.00
49 YME000DH00036726 VCE COMPANY LLC S1 CPTY FILES 51 TO 150 TB=CA 85 $0.00 $0.00
50 YME000DH00036733 VCE COMPANY LLC S1 CPTY SP 51 TO 150 TB=CA 85 $0.00 $0.00
51 YME000DH00036741 VCE COMPANY LLC S1 CPTYBDL MS SP STORMGT PREM=UA 1 $0.00 $0.00
52 YME000DH00036792 VCE COMPANY LLC S1 CPTYBDL EM=CA 85 $0.00 $0.00
53 YME000DH00126965 VCE COMPANY LLC S1 CPCTY BDL CTA-VE 1 $0.00 $0.00



54 YME000DH00126966 VCE COMPANY LLC S1 CPCTY BDL CTA-VE-HA 1 $0.00 $0.00
55 YME000DH00131632 VCE COMPANY LLC Backup and Recovery Manager Avamar=CC 1 $0.00 $0.00
56 YME000DH00143931 VCE COMPANY LLC EMC GLR for MS Apps Enabler=CA 1 $190.02 $190.02
57 YME000DH00144014 VCE COMPANY LLC EMC Granular Recovery for Microsoft=IC 1 $0.00 $0.00
58 YME000DH00160700 VCE COMPANY LLC vRealize DP Extension 4.0=IA 1 $0.00 $0.00
59 YME000DH00160711 VCE COMPANY LLC Multiple Systems Management=CC 1 $0.00 $0.00
60 YME000DH00160720 VCE COMPANY LLC Multiple Systems Management 1 $0.00 $0.00
61 YME000DM00047190 VCE COMPANY LLC DPS for BU DDBoost for Apps ENABLER=CA 1 $0.00 $0.00
62 YME000DM00054433 VCE COMPANY LLC EMC BACKUP SUITE DPA ENABLER-B=CB 1 $0.00 $0.00
63 YME000DM00095716 VCE COMPANY LLC DPS for BU DP Search ENABLER=CA 1 $0.00 $0.00
64 YME000DM00126701 VCE COMPANY LLC DPSAPPS RP ENABLER BASE=CA 85 $0.00 $0.00
65 YME000DM00134461 VCE COMPANY LLC DPSAPPS RP ENABLER 1 $0.00 $0.00
66 YME000DM00137827 VCE COMPANY LLC DPS Ent Edition 51-150TB=CA 85 $3,885.70 $330,284.50
67 YME000DM00139358 VCE COMPANY LLC DPS ENTERPRISE EDITION 1 $0.00 $0.00
68 YME000DM00150440 VCE COMPANY LLC Enterprise Copy Data Management BASE=CA 85 $0.00 $0.00
69 YME000DM00150709 VCE COMPANY LLC APPSYNC 3.0 ULTD DPS ENT ED ENABLER=CB 85 $0.00 $0.00
70 YME000DM00150711 VCE COMPANY LLC ProtectPoint for VMAX ENABLER=CA 85 $0.00 $0.00
71 YME000DM00151017 VCE COMPANY LLC EMC Enterprise Copy Data Management 1 $0.00 $0.00
72 YME000DM00151055 VCE COMPANY LLC ProtectPoint for VMAX ENABLER 1 $0.00 $0.00
73 YME000DM00152578 VCE COMPANY LLC Hadoop Application Agent=CA 85 $0.00 $0.00
74 YME000DM00152778 VCE COMPANY LLC Hadoop Application Agent 1 $0.00 $0.00
75 YME000DM00160704 VCE COMPANY LLC Microsoft Application Agent=CA 85 $0.00 $0.00
76 YME000DM00160705 VCE COMPANY LLC Database Application Agent=CA 85 $0.00 $0.00
77 YME000DM00160706 VCE COMPANY LLC File System Agent=CA 85 $0.00 $0.00
78 YME000DM00160718 VCE COMPANY LLC DPS for Apps Software 1 $0.00 $0.00
79 YME000DM00161510 VCE COMPANY LLC DPA Single Fed Reporting Server=IA 1 $0.00 $0.00
80 YME000DM00162594 VCE COMPANY LLC DPA Single Federated Reporting Server 1 $0.00 $0.00
81 YME000DM00170011 VCE COMPANY LLC AVAMAR H DPS Backup Enabler=IA 1 $0.00 $0.00
82 YME000DM00170014 VCE COMPANY LLC NW 9.2 DPS Cap Enabler=CA 86 $0.00 $0.00
83 YME00DD100155690 VCE COMPANY LLC LICENSE BASE DD OE DD6800=IA 1 $6,917.40 $6,917.40
84 YME00DD100155711 VCE COMPANY LLC LIC;CLD TIER; 1TB;SW CAP=CC 223 $170.80 $38,088.40
85 YME00DD100155744 VCE COMPANY LLC DD Software=CB 180 $518.81 $93,385.80
86 YME00DD100155747 VCE COMPANY LLC DD Boost Software Option=CB 180 $25.62 $4,611.60
87 YME00DD100155750 VCE COMPANY LLC DD Replication Software Option=CB 180 $34.16 $6,148.80
88 YME00DD100156953 VCE COMPANY LLC FS 800GB 0.8TB RAW=CF 2 $0.00 $0.00
89 YME00DD100157000 VCE COMPANY LLC DS60 4TB ACT 60TB RAW=CB 3 $0.00 $0.00
90 YME00DD100157021 VCE COMPANY LLC DD6800 OPERATING ENVIRONMENT SOFTWARE 1 $0.00 $0.00
91 YME00DD100157051 VCE COMPANY LLC DD6800 RAW SHELF CAPACITY LICENSE 1 $0.00 $0.00
92 YME00DD100157052 VCE COMPANY LLC DD6800 SSD CAPACITY LICENSE 1 $0.00 $0.00
93 YME00DD100157053 VCE COMPANY LLC DD6800 CLOUD TIER LICENSE 1 $0.00 $0.00
94 YME00DD100157091 VCE COMPANY LLC DOCS DD OS DOC 6=IA 1 $0.00 $0.00
95 YME00ESF00143884 VCE COMPANY LLC VMAX FLASH FX SUITE ENABLER 1TB=CC 158 $0.00 $0.00
96 YME00ESF00152777 VCE COMPANY LLC APPSYNC STR PK FOR VMAX FX SUITE =CC 158 $0.00 $0.00
97 YME00ESF00152804 VCE COMPANY LLC VMAX FLASH FX SUITE OS UPG 1TB=CC 158 $0.00 $0.00
98 YMV00VCT00007426 VCE COMPANY LLC VMware vCloud Suite 7 Standard 40 $4,357.54 $174,301.60
99 SUPS-PPTH-00-B04 VCE COMPANY LLC POWERPATH ANNUAL MAINTENANCE PER CPU (8+) 200 $134.09 $26,818.00

100 YSE000DH00143932 VCE COMPANY LLC EMC GLR for MS Apps Enabler=CA Annual Premium Maintenance 5 $43.98 $219.90
101 YSE000DM00137828 VCE COMPANY LLC DPS Ent Edition 51-150TB=CA Annual Premium Maintenance 425 $893.71 $379,826.75
102 YSE00DD100155691 VCE COMPANY LLC LICENSE BASE DD OE DD6800=IA Annual Premium Maintenance 5 $830.09 $4,150.45
103 YSE00DD100155712 VCE COMPANY LLC LIC;CLD TIER; 1TB;SW CAP=CC Annual Premium Maintenance 1115 $30.74 $34,275.10
104 YSE00DD100155745 VCE COMPANY LLC DD Software=CB Annual Premium Maintenance 900 $62.34 $56,106.00
105 YSE00DD100155748 VCE COMPANY LLC DD Boost Software Option=CB Annual Premium Maintenance 900 $4.70 $4,230.00
106 YSE00DD100155751 VCE COMPANY LLC DD Replication Software Option=CB Annual Premium Maintenance 900 $6.41 $5,769.00
107 YSV00VCT00007433 VCE COMPANY LLC VMware vCloud Suite 7 Standard for 1 year 200 $1,424.84 $284,968.00
108 YME000F100042331 VCE COMPANY LLC ZERO DOLLAR ESRS INSTALL 1 $0.00 $0.00
109 YME000F100144900 VCE COMPANY LLC VMAX AF Memory Upgrade Add-On 1 $997.35 $997.35
110 YME000F100144901 VCE COMPANY LLC VMAX AF Base Upgrade 1 $2,296.65 $2,296.65
111 YME000F100155526 VCE COMPANY LLC VMAX AF Vault Flash Upgrade Add-On 2 $603.90 $1,207.80
112 HDLG-CABA-00-A01 VCE COMPANY LLC VCE Handling Service 1 $3,775.74 $3,775.74
113 HDLG-CABA-00-A01 VCE COMPANY LLC VCE Handling Service 1 $35,973.59 $35,973.59
114 MNFG-CABA-00-A01 VCE COMPANY LLC VCE Manufacturing and Factory Assembly Service 1 $12,807.56 $12,807.56
115 PSVC-AMF2-00-A01 VCE COMPANY LLC VCE Deploy – Avamar Multi-Node System 1 $16,964.10 $16,964.10
116 PSVC-AML2-00-A01 VCE COMPANY LLC VCE Logical – Avamar Multi-Node 1 $11,309.40 $11,309.40
117 PSVC-DDF2-00-A01 VCE COMPANY LLC VCE Deploy – Data Domain System 1 $2,058.75 $2,058.75
118 PSVC-DDL2-00-A01 VCE COMPANY LLC VCE Logical – Data Domain System 1 $4,803.75 $4,803.75
119 PSVC-HEBL-00-A03 VCE COMPANY LLC VCE HW Expn – 2-8 Blades or 1-4 Servers 3 $8,509.50 $25,528.50
120 PSVC-HES2-00-A03 VCE COMPANY LLC VCE HW Expn – VMAX Storage 1 $9,980.82 $9,980.82
121 PSVC-HWEX-00-A02 VCE COMPANY LLC VCE HW Expn PMO Overlay 1 $4,139.46 $4,139.46

Subtotal $4,628,957.98



EMC ECS
122 ES5-10-T8 EMC2 DAE 10 8TB SAS 7.2K HAPW MFG ECS G5 8 $11,453.71 $91,629.68
123 PSINST-ESRS EMC2 ZERO DOLLAR ESRS INSTALL 1 $0.00 $0.00
124 ES5-SVR-B4 EMC2 SVR 2U CHS 4BL 10GBE HAPW MFG ECS G5 2 $0.00 $0.00
125 ECS5-SLES EMC2 ECS5 SUSE LINUX ENTPRSE SERVER OS TRCK 1 $0.00 $0.00
126 ES5-ANTI-MOV EMC2 BRACKET ANTI MOVE QTY1 ECS G5 1 $0.00 $0.00
127 ES5-PSNT EMC2 ECS PRODUCT SERIAL NUMBER TAG 1 $0.00 $0.00
128 ES5-DOOR-BRND-D EMC2 DOOR BRANDED QTY1 ECS G5 1 $0.00 $0.00
129 ES5-RACK-D EMC2 RACK 40UD 4DROP HAPW MFG QTY1 ECS G5 1 $5,969.08 $5,969.08
130 ES5-P40U-US EMC2 CBLE CABPWR L6-30A US QTY2 ECS G5 2 $0.00 $0.00
131 ES5-V2-SWGB EMC2 SWCH 1GBE 48P HAPW MFG QTY1 ECS G5 1 $7,392.58 $7,392.58
132 ES5-V2-SW10GB EMC2 SWCH 10GBE 48P HAPW MFG QTY1 ECS G5 2 $7,655.74 $15,311.48
133 ES5-10G-SFP EMC2 10GBE OPTICAL SFP 16 $400.73 $6,411.68
134 PS-PD-TRACKING EMC2 PRODEPLOY TRACKING MODEL 1 $0.00 $0.00
135 PS-BAS-ECSINS EMC2 ECS APPLIANCE INSTALL 1 $15,869.04 $15,869.04
136 M-PREHWV-003 EMC2 PREMIUM HARDWARE SUPPORT 1 $45,617.07 $45,617.07
137 458-000-872 EMC2 ELASTIC CLOUD STRG 1 $0.00 $0.00
138 456-110-942 EMC2 EMC ECS DARE= CB 1 $0.00 $0.00
139 456-110-347 EMC2 ECS PROMOTION SW=CB 640 $47.85 $30,624.00
140 M-PRESWV-002 EMC2 PREMIUM SOFTWARE SUPPORT 1 $11,024.36 $11,024.36
141 CE-DPDSUBFL1 EMC2 CUST SUB-1 PERSON, 1 YEAR (DP) 1 $15,250.00 $15,250.00

Subtotal $245,098.97

Product Total: $3,044,290.20
Maintenance Total: $1,829,766.75

Customer Total: $4,874,056.95
Estimated Shipping: $0.00

Estimated Tax: $390,269.54
Total Price: $5,264,326.49

This quote is WWT Confidential Information.
Seller provides all products and original manufacturer services to Buyer only in accordance with any applicable original manufacturer terms and conditions within the applicable end user license agreement, terms of service, or similar legal instrument.
Unless expressly stated herein, price quotes are valid for 30 days and are subject to change thereafter.
Unless expressly stated herein, prices do not include, and Buyer is responsible for, any and all taxes, handling, shipping, transportation, duties or other charges or fees relating to the sale and delivery of products.
Products may only be returned in accordance with the original manufacturer's RMA policy.
Items returned after 30 days of receipt may not be returnable due to vendor restrictions.
All delivery dates are approximate and not guaranteed.
Products will be shipped in accordance with FCA WWT's shipping point (Incoterms 2010), unless otherwise stated herein or agreed to by both parties in writing in a contract. Title and risk of loss will transfer to Buyer at WWT's shipping point.
Payment terms are net 30, unless otherwise agreed to by both parties in writing.
All products and services are provided to Buyer in accordance with Seller's terms of sale at https://www.wwt.com/TermsAndConditions/TermsAndConditions.doc; provided that, if Buyer has a master agreement in place with WWT, the master agreement will apply in lieu thereof.
Within the 30 day quote validity period WWT reserves the right to revise the quote due to exchange rate fluctuations.
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