
Information Technology Authorization Committee 
Wednesday, July 18, 2018 

1:00 PM – 3:00 PM 

Arizona Department of Administration 

OEO Conference Room 1st Floor 

100 N. 15 th  Avenue, Phoenix, AZ  85007 

 
Present  
Senator Bob Worsley State Senate 
Brian Kirkland (V) Private Sector  (Teleconference) 
Eddie Cook (V) Private Sector 
Morgan Reed (V) ASET, State CIO  
JR Sloan  ASET, Chairman of the ITAC Committee 
Michael Dob (V) Private Sector  (Teleconference) 
Richard Stavneak  JLBC  (Rebecca Perrera in Attendance) 
Jegadesan Krishnamurthy (V) Private Sector  (Teleconference) 
 
Absent 
Representative Weninger  House of Representatives 
David Byers (V)  Supreme Court  
Geoffrey Shoemaker (V) Governor’s Office 
Gilbert Orrantia (V)  Homeland Security, Agency Director 
Lev Gonick (V) State Government  
 
 (V) - Denotes Voting Member 
 
Call to Order  at 1:13PM by Chairman, JR Sloan 
 
Chairman’s Report 
No new items. 
 
 
Exhibit 1  
Approval of June 14, 2018 and June 18, 2018 (Special Session) meeting minutes 
 
Motion to approve by Eddie Cook. Second by Morgan Reed. 
Unanimous vote – Approved 
 
 
 
 



 
Exhibit 2 - ADOA-ASET  

Hosted Mainframe AD17013 - Informational Item (Final Quarterly Report) 
ADOA has successfully completed efforts to transition current mainframe         
operations to an outsourced vendor, IBM. As a result, the project team is             
presenting an information close-out report to the committee. 
 

Presenters: 
Suzan Tasvibi-Tanha, Chief of Managed Services - ADOA ASET 
Ken Roundtree, Project Manager - ADOA ASET 

 
 Presentation: 

Successfully transitioned mainframe operations, system admin. Staff and agency 
workloads to IBM. Due to upgrades to machine processor and DASD, there is a 
400%+ system performance increase. The ADOA-ASET project is complete, the 
PIJ has been closed--there will be no further quarterly updates. 

 
Open for questions: 

Were best practices developed that could be shared with other agencies? Yes, 
there are best practices--and several presentations have been given. The model 
has been nominated for the CIOs Choice Award and is nationally recognized. 

 
 
 
Exhibit 3 - ADOA-ASET  

Insider Threat Risk Management AD18016 (ITRM) - Voting Item 
The proposed project will provide cost-effective, best in class, enterprise security           
insider threat control solutions across State agencies which will help protect           
against cyber-attacks and data exfiltration. 
 

Presenters: 
Mike Lettman, Chief Information Security Officer - ADOA ASET 
Joel Munter, Dirt. of Product Management & Customer Insights - ADOA ASET 
Jennifer Pittman Leeper, Senior Project Manager - ADOA ASET 
 

Presentation:  
Leverage $3.1 m of the $6.9 m allocated to deploy three enterprise insider threat 
controls to address the identified gaps that put the State at risk: 

1. User Behavior and Entity Analytics (UEBA) 
2. Cloud Access Security Brokers (CASB) 
3. Phishing Simulations 

 
 Open for questions:  

The money that is proposed to be spent in FY20, is any portion of that required to 
achieve the benefits in the first three years or is it a continuation of the project? No 



the money in FY20 is just a continuation of the project and not needed to run the 
project for the first two years. 
 
Is the CASB licensing volume based or is it flat fees that don’t adjust as the State 
goes more into the cloud? The way CASB works, is you get a number of cloud 
services you can protect (currently 10) and also based on the number of users in 
the organization.  
 
How many in the total services does that represent? At this point we are targeting 
three key enterprise cloud services such as: enterprise email, HRIS system and 
AFIS to begin with, but projects can be expanded as need. 

 
 
Conditions -   As a result of the selection process, should the final costs exceed the estimated costs 
by 10% or more, or should there be significant changes to the proposed technology, scope of work 
or implementation schedule, the Department of Financial Institutions must amend the PIJ to reflect 
the changes and submit it to ADOA-ASET, ITAC & JLBC for review and approval prior to any 
expenditure of funds. 
 
Motion to approve Eddie Cook (with conditions) 
Second by Jegadesan Krishnamurthy 
Unanimous vote – Approved 
 
 
 
Exhibit 4 - ADOA-ASET  

Data Center Facility Migration AD16015 (Shared Hosted Data Center) -          
Change Request - Voting Item 
With the proposed change request, ADOA is requesting approval to utilize APF            
funds to complete the next phases of this project. The project will establish a              
presence in a Hosted Data Center (HDC) while continuing to leverage the State             
owned fiber network. This will enable the move of IT services from the current              
State Data Center (SDC) to the new HDC.  

 
Presenters: 

Suzan Tasvibi-Tanha, Chief of Managed Services - ADOA ASET 
Ken Roundtree, Project Manager - ADOA ASET 

 
Presentation:  

Submit Change Request for $4.6m to complete Phase three of the project which is 
scheduled to begin in FY19 and will focus on moving additional enterprise 
services. 

 
 Open for questions:  



Data center needs to be empty by the end of the year, but you are still doing 
projects in FY19? Yes, there are still activities that need to be done that are outside 
the building--also FY19 started July 1, 2018, current work is being done in FY19 
 
Dept of Ed. has many specialized applications--are applications being transferred 
to data center--any concerns? Yes, we have provided professional services to 
assist them. This a physical change of the server, the apps remain the same. Not 
concerned with the amount that is being transferred because best practices are 
being followed and a plan has been developed. 
 
The $4.6 m is additional funding needed to finish project? Yes, but we knew from 
the beginning that these funds were needed. The funding request were made in 
phases. 
 
Are there any agencies that are not in a 3rd party data center? There are many, 
about ⅓ have been moved to the data center. 
 

 
Motion to approve Eddie Cook 
Second by Morgan Reed 
Unanimous vote – Approved 
 
 
Meeting adjourned  at 2:10p by Chairman JR Sloan. 
 
Next ITAC meeting is tentatively scheduled for  Wednesday, August 22, 2018  at 1:00 
PM. 
 
Pursuant to A.R.S. 38-341-01(B), minutes of the Information Technology Authorization 
Committee are audio-recorded. Meeting recordings are maintained permanently in the 
ADOA ASET office. Public access and review of ITAC minutes are available by 
appointment Monday through Friday during normal business hours. Please contact 
Courtney King at 602-364-4777 to arrange for an audit of the recorded proceedings. 
 


