



LOGIN

Forgot username or password?

[Request an Account](#)

LOGIN

Video Help

View short video tips on how to use myDEQ.



WHY myDEQ


See how myDEQ is helping to make a difference in Arizona



myDEQ FY19

ITAC Update
July 24, 2019





Agency Services Online: 64




myDEQ Phase 4 successfully completed



9 more online services implemented



4,120 more facilities came online



25,328 transactions performed in 2019




Customer Adoption:

10,766 facilities currently using myDEQ
with another 5,000 facilities projected to use myDEQ by December 2019
NEARLY HALF OF CURRENT APPLICATIONS HAVE 100% ADOPTION

Air General permit | Reduction in permit issuance time:



APP & AZPDES Compliance Reporting | Exceedance notifications:



Stormwater | More than 5,000 permits issued



**Top
5**

in the nation with
**100% Customer
Adoption Rate**
for Submitting e-DMRs online
(AZPDES Electronic Compliance Reporting Form)



1

of two states in the country
providing **Construction and
Multi-Sector Stormwater**
general permits online.



Finalist

Award finalist for innovation and excellence in
digital interaction between government and
businesses in 2018.



Project late start in March, 2019



5 services are available online




Spent \$350K of \$3.2M budget.



EPA Mandate impacted the scope.

Proposed scope change

SERVICE GROUP	ONLINE SERVICES
AIR - Class I/II Compliance Reporting	Submit Permit Deviations Report Excess Emissions within (24 and 72hrs) Submit stack test protocols and test results
Underground Storage Tank	Tank site improvement plans
Compliance Reporting	AZPDES Bypass reports APP/AZPDES Drinking water operator certification APP/AZPDES Waste water operator certification Ground water 401 Nationwide applications
Biosolids	General Permit Land application registrations Biosolids annual report
Pretreatment	Significant Industrial users w/o pretreatment Reports
Drywells	2.01 GP 2.04 GP
Ground water - Type 2 Reclaimed Water and APP General Permits	Reclaimed Water GP for Direct Reuse of Reclaimed Water Reclaimed Water NOI  Reclaimed Water Renewals Reclaimed Water Transfer Reuse NOI Reuse Renewals Reuse Transfer Submit Reclaimed/Recycled/Reuse Annual Report NOI Intermediate Stockpile at Mining Sites 2.02 GP CMOM 2.05GP

ADEQ would like to change "myDEQ FY19" project scope to address EPA's Electronic Reporting Rule for National Pollutant Discharge Elimination System (NPDES) reports.

This EPA rule requires regulated entities to submit NPDES reports electronically starting December 21, 2020.

ADEQ proposes a revised scope to meet EPA's NPDES rule. The proposed completion date for the project is June 30, 2020, within the same development budget.

** Scope removed

** Scope added

Proposed Release Plan

SERVICE GROUP	ONLINE SERVICES	RELEASE DATE
AIR - Class I/II Compliance Reporting	1) Submit Permit Deviations 2) Report Excess Emissions within (24 and 72 hrs)	July 2019
Compliance Reporting	4) AZPDES Bypass reports 5) APP/AZPDES Drinking water & Waste water operator certification	July 2019
Underground Storage Tank (UST)	3) Tank site improvement plans	Sep 2019
Biosolids	6) General Permit 7) Land application registrations 8) Biosolids annual report	Dec 2019
Pretreatment	9) Significant Industrial users w/o pretreatment 10) Reports	Mar 2020
Drywells	11) 2.01 GP 12) 2.04 GP	Mar 2020
Ground water - Type 2 Reclaimed Water and APP General Permits	13) Reclaimed Water GP for Direct Reuse of Reclaimed Water 14) Reclaimed Water NOI 15) Reclaimed Water Renewals 16) Reclaimed Water Transfer 17) Reuse NOI 18) Reuse Renewals 19) Reuse Transfer 20) Submit Reclaimed/Recycled/Reuse Annual Report 21) NOI Intermediate Stockpile at Mining Sites 2.02 GP 22) CMOM 2.05GP	Jun 2020



23 additional services

(Including some of our most complex services)



Total project cost
\$3.2 Million



Projected completion date
June 30, 2020